CBS – Twelfth Session

Geneva, 29 November-8 December 2000

ACTION SHEET

Paragraph
Subject
Action required
Responsible
Deadline
Status/remarks

3.8
ISO 9000
Investigate whether and how the concept could be applied to the WWW System
Rapporteur

WDM
Dec 2001
Two reports to CBS-MG meeting

Recs 6.1/1, 6.2/1, 6.2(3)/1, 6.2(3)2, 6.2(3)/3, 6.3/1, 6.3/2, 10/1
Approval of recommendations
(a) prepare EC doc on report of CBS-XII with recs.

(b) send relevant recommendations to PTCs for comment
WDM


Feb. 2001
done

Res 8/1, 8/2, 9/1, 10/1
Working Structure of the Commission
Work programme for intersessional period 
WDM
Dec. 2000
Done; Dec. 00

6.1.5
Loss of surface and upper-air data
To refer the issue to the ICT on the GOS to identify problem areas and work with Members and RAs to reduce the data losses.
Chair of the OPAG/IOS
Ongoing
To be included in the Agenda for ICT meeting in 2002.

6.1.24
WWW Technical report No. 20
Distribute among Members WWW Technical report No. 20 entitled “Observing System Technologies and Their Use in the Next Decade” 
AC/OSY
January 2001
done

6.1.30
Rapporteur on Scientific Evaluation of OSEs and OSSEs
Rapporteur to be appointed by the CBS MG.
Chair of the OPAG/IOS
January 2001
Done; two rapporteurs were appointed by the CBS-MG; PRs concerned have agreed

6.1.35,

6.1.36
Joint funding or cost-sharing for observing network operations in developing countries
The need for such a funding mechanism should be brought to the attention of the EC
President
June 2001
Done, see EC-LIII fin report, para 3.1.11

6.1.44,

6.1.46
Requirements and representation of data from AWSs
· Invite WMO technical commissions concerned to review and validate the draft functional specifications to support present and future AWS applications for final approval by CBS;

· Inform CIMO of the new tables for Present Weather and to invite it to keep these under review.
AC/OSY
February 2001
Done

6.1.52
Manual on the GOS
Draft of the updated Manual to be reviewed by Expert Group and submitted to the next session CBS for approval.
AC/OSY
November 2001
To be considered by Task Team meeting (Geneva, 26-30.II.2002) 

6.1.53,

6.1.54
Composition of the RBSNs
· Invite RA to consider the development of criteria in order to ensure a more objective selection of RBSN stations in the region;

· Invite Members through designated focal points within each NMS and the WMO Secretariat to advise the regional rapporteurs of any changes in the status of the RBSN in their respective regions.
AC/OSY
February 2001
Done

6.1.55
Volume A of WMO Publication NO. 9
Invite Members to designate focal points in NMSs who are authorized to inform the WMO Secretariat directly on changes in Volume A of WMO Publication No. 9
AC/OSY
February 2001
Done

6.1.68
Availability of CLIMAT and CLIMAT TEMP reports
· RTHs to provide regular information on availability of CLIMAT and CLIMAT TEMP reports from their zones of responsibility during the WWW monitoring;

· Invite Members to ensure that their operational observing stations which belong to climate reporting networks compile and transmit CLIMAT/CLIMAT TEMP messages according to the existing regulations.
C/TEM

AC/OSY
On-going

February 2001
Included in the Special MTN Monitoring (SMM)

Done

6.1.69
Monitoring of CLIMAT and CLIMAT TEMP reports
CBS and GCOS monitoring centres to review how the existing arrangements can be used to improve monitoring of CLIMAT and CLIMAT TEMP reports.
AC/OSY
March 2001
To be included in the Agenda for Coordination Meeting on the implementation of GSN and GUAN (May, 2002)

6.2.45
Improved MTN
President to submit the fundamental principles and concepts of the Improved MTN project to next EC
C/TEM

Done, see EC-LIII fin rpt, para 3.1.13-15

6.2.47
Internet Guide
Print information in the Internet guide on establishing a connection to the Internet and to distribute via hardcopy to NMHSs not yet connected.
WDM

Waiting for translation (Spanish pending)

6.2.47
Internet Guide
Translate guide into French, Spanish and Russian and publish on Web server
WDM

French done for CBS-XII in Dec. 2000; R + S versions submitted in Feb 2001 with May deadline, Russian done

6.2.93(a)
Table Driven Codes
Distribute guidance describing simply the advantages of Table Driven Codes 
SO/DPS

In preparation

6.2.93(a)
Training in Table Driven Codes
Implement a training programme on Table Driven Codes for all developing countries.
SO/DPS
On-going
Plans start with event in RA I (tent. Tanzania, Feb 2002)

6.2.101
Manual on Codes
Provide other parts of the volumes of the Manual on Codes on digital media.
SO/DPS
On-going
Progress depending on availability of a DPS/WDM secretary

6.3.5

6.3.6
Assessment/evaluation of  impact changes to GOS
ICT on DPFS to address issues and develop attachment to the Manual
OPG Chair, C/DPS
May 2002
To be considered by meeting of  ICT

6.3.7
Guidelines  to minimize impact of loss of observations
Publish guidelines in the Guide on the GDPS
C/DPS
August 2001


6.3.9
Alerts on WMO web page
Implement flashing “What’s New” for recent updates to GOS
AC/ OSY



6.3.14
Update verification area for the tropics.
ICT on DPFS to harmonize current standards with the proposed experimental areas.


OPAG Chair,

C/DPS
May 2002
To be considered by meeting of  ICT

6.3.18
Alignment of RA II precipitation reporting and global reporting of 24h ppt
Update RA II reporting practice

Update global reporting practice for zero  ppt and 24h amount
SO/DPS

SO/DPS

To be considered by RA II

To be considered by CBS-Ext. (02)

6.3.21
Guidance on  GPCC procedures

Procedures and formats for exchange of monitoring results
Publish guidance  in the Guide on the GDPS

Lead centres to develop and  complete procedures and formats for inclusion in the Manual on the GDPS
C/DPS

C/DPS
June 2001

August 2002


Draft supplement done 

Expert meeting to be arranged

6.3.25

6.3.26
EPS Training
EPS topics to be included in all future GDPS planned training events
C/DPS

SO/DPS

Two planned events in 2001 include EPS introductory topics

6.3.31

6.3.32
Availability and use of NWP guidance on occurrence of severe weather
Topic to feature in all future GDPS planned training events
C/DPS

SO/DPS



6.3.35
Long-range forecasting infrastructure
ET on infrastructure long-range develops its proposals and  input to the inter-commission  Team on RCCs
Team Chair,

C/DPS
November 2001
To be considered by meeting of ET

6.3.38

6.3.39

6.3.40

6.3.41

6.3.42
Co-operation with CTBTO

Dissemination of CTBTO Met data.

Joint ICAO/WMO requirements

Enhancement of ERA procedure
Development of practical ways for co-operation with CTBTO

Develop relevant procedure for dissemination of the data

Statement of requirements for CTBTO infrasonic and seismic data

Address relevant issues resulting from evaluation of exercise and current  limitation in communications
ERA Group Chair, C/DPS

- do -

- do -

- do -
May 2002

- do -

- do -

- do -
To be considered by group meeting in September 2001

-do –

· do –

-do -

6.3.46
Arrangements with UN/OCHA
Test the existing arrangements as to their suitability
OPAG chair,

OCHA, C/DPS

C/PWS
May 2002
To be considered by meeting of ICT

6.3.50
Report on Workstations
OPAG on DPFS to address recommended actions
OPAG chair

C/DPS


May 2002
To be considered by meeting of ICT

6.4.7
Pilot project on tropical cyclone Website
Continue to develop the project without delay and at a rapid pace and test the site
C/PWS
During the typhoon season (July-November 2001)
The HK Observatory launched the site, the results to be evaluated at the end of the season

6.4.9
Improved partnership with the media
Continue efforts to develop better partnership between NMSs and the media, both national and international
C/PWS
December 2001 for guidelines.

Ongoing for training
Guidelines on the subject produced by the ET/Media Issues (met June 2001) published.

Focus on the subject in training workshops

6.4.15
Product development and service assessment
Continue to work on assisting Members with the use of new technology in PWS and overall service assessment
C/PWS
Mid 2002 
The ET/product development and service assessment meeting in Honolulu Dec 2001, to prepare guidelines on: a) application of new technology and research 

b) service assessment

6.4.17
Pilot project on city forecasts
Further develop the concept of a collecting centre for city forecasts and launch the pilot project
C/PWS
Phase 1 by end 2001, phase 2 end 2002
Phase 1 will be launced in Dec 2001 with a news release by HK Observatory.

6.4.20
Exchange of warnings
Prepare guidelines on exchange of warnings
C/PWS
Mid 2002
ET/Warning and forecast exchange to meet Feb 2002 in Hon Kong, to prepare guidelines

6.4.25
Capacity building
Continue to give high priority to training
C/PWS
Training planned on regional basis in 2001-2002
PWS workshop done for RAI in La Réunion  Nov. 2001. one workshop for RAIV Hurricane Committee region, one for RAIII/IV and a third one for RAII are planned for 2002.

6.4. 32
Overall coordination of PWS
Keep under review in particular emergency management issues and document improvements in national PWS programmes
OPAG chair

C/PWS
Ongoing to end 2002
ICT to meet mid 2002 to prepare guidelines and case studies on PWS improvements.

6.5.4
Pub 9 Vol A
Improve the utility of Vol A
Rapporteur

AC/OSY
On-going
Report to CBS-Ext(02)

Rec. 6 CBS-XII

Rec. 7 CBS-XII
Amendments to the Manual on the GDPS

Designation of RSMC on Tropical cyclones
Upon approval by EC-LIII, to issue relevant supplement

- do -
C/DPS

C/DPS
June 2001

- do -
Done

Done

7.4
Long-term plan
OPAG chairs to develop key goals and priorities for their sub-programmes, seeking input from the chairs of the Regional WG-PIOW 
OPAG chairs and chiefs
On-going
Report to the CBS-Ext(02)

7.8
Innovative collaboration
Investigate the results of cooperative arrangements or agreements
Rapporteur

WDM
Dec 2001
Preliminary report to CBS-MG meeting, Final in March

