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	EC-LXI Action Sheets related to CBS
Comments made by MG-10 are highlighted in red

	TOR Item:
	Action Required:
	Responsible:

(Secretariat) 
	Responsible: 


	Deadline for action:
	Action Status:

	DPFS:

	3.1.7
	SG to facilitate the access to increased resolution gridded data set (0.5 deg.)  from ECMWF
DPFS to define global sets of NWPs
ISS to assess the telecom impacts
	C/DPFS
	ICT - DPFS
	Mar. 2010
	

	3.1.10
	CIMO, CBS, CAS address the current availability and quality of lightning data, for applications in nowcasting and other applications
IOS, PWS to consider the applications in nowcasting and other applications

ISS to consider data representation aspects, data availability, frequencies matters, flow of the data
	D/OBS, D/WDS, D/ARE 
	Relevant OPAGs
	Mar. 2010
	

	3.1.11
	Implement Resolution 3.1/1 (EC-LX1) – amendment to the Manual on the GDPFS

DPFS to take action
	C/DPFS 
	Chair DPFS
	Sep. 2009
	

	3.1.14
	CBS and CCl to work together in close collaboration with RAs in development of WMO climate services network, including expansion of RCC network 
DPFS and PWS to contribute
	D/WDS, D/CLW
	ET-E&LRF
	Dec. 2009
	

	4.1.4 b
	CAS and CBS collaboration to establish SDS-WAS Centres, and to clarify the future of these Centres in the context of the GDPFS and RSMC structures
DPFS to take action
	D/WDS, D/ARE
	Chair DPFS
	Dec. 2009
	

	 IOS (incl. WIGOS):

	3.4.4
	Develop a new version of the Implementation Plan for Evolution of Space and Surface-Based Sub Systems of the GOS that will incorporate the “Vision for the GOS in 2025”.
	C/OSD
	ET-EGOS
	Dec.09
	

	3.4.5
	Organize the fifth workshop on the Impact of Various Observing Systems on the NWP in 2012
DPFS also to contribute
	C/OSD
	ET-EGOS
	Dec.09
	

	3.4.6
	Arrange for inclusion of the approved “Functional Specifications for Automatic Weather Stations” in the Guide on the GOS (Resolution 3.4/1 (EC-XLI)).
	C/OSD
	Rap. on Regulatory Material
	Oct.09
	

	3.4.7
	Arrange for inclusion of the approved “Basic Set of variables to be reported by a Standard AWS for Multiple Users” in the Guide on the GOS (Resolution 3.4/1 (EC-XLI)).
	C/OSD
	Rap. on Regulatory Material
	Oct.09
	

	3.4.8
	CBS (and CIMO) to promote the inclusion of a suitable humidity sensor with a generic software and hardware solution for all major aircraft types and models.
	H/AIR

(H/IMO)
	ET-AIR

(CIMO ET-UGUN)
	Dec.09
	

	3.4.9
	Work with Members to collect AMDAR data from outside their national territories, in compliance with national laws and regulations, and to exchange these on the GTS. 
ISS to facilitate the exchange of observations
	H/AIR
	ET-AIR
	Nov.09
	

	3.4.9
	Work with Members to enhance the cost-effectiveness of AMDAR observations by implementing a data optimization system.
	H/AIR
	ET-AIR
	Nov.09
	

	3.4.10
	EC encouraged consultation between the USA, WMO, CGMS and relevant RA III Members, regarding replacement of the GOES-10 mission regarding coverage in the Southern Hemisphere.


	D/SAT
	ET-SAT


	Ongoing
	

	3.4.12
	EC encouraged actions at the regional level to address the limitations expressed by WMO Members regarding access to, and use of, satellite data and products.
ET-SAT and ET-SUP to review the requirements and ensure the availability of metadata

ISS also to consider facilitating the access to data and metadata
	D/SAT
	ET-SUP
	Ongoing
	

	3.4.15
	EC recommended that Members increase their support to WMO Space Programme activities in supplementing the budgeted space programme resources with extrabudgetary and in-kind support as appropriate, in adopting Resolution 3.4/1 (EC-XLI)
President and vice-president to consider strategies to increase the support to the WMO Space Programme, as well as to other CBS related programmes/activities
	D/SAT
	
	Ongoing
	

	3.4.32
	Monitor the preparation of a GCW implementation strategy for consideration by the WMO Congress in 2011 as requested by EC-LXI. 
	C/OSD
	ET-EGOS
	Dec.09
	

	3.4.34
	EC encouraged IGDDSs further development and expansion as operational components of the WIS architecture.
ISS also to contribute
	D/SAT
	
	Ongoing
	

	3.4.43
	Provide Members with information on WIGOS benefits
Contribution also expected from the EC WG-WIGOS-WIS
	WIGOS PO
	CBS-MG
	Oct.09
	

	3.4.43
	Provide Members with guidelines on WIGOS related activities be implemented by Members 
	WIGOS PO
	CBS-MG
	Oct.09
	

	3.4.44
	Collaborate in testing, developing, and implementing the WIGOS concept, and provide their input to WDIP
	WIGOS PO
	CBS-MG
	ongoing
	

	3.4.44
	Update WIGOS web pages reflecting outcomes of EC-LXI
	WIGOS PO
	
	June 09
	

	3.4.45
	Draft WIGOS comprehensive costed development and implementation strategy 
CIMO to be involved
	WIGOS PO
	CBS-MG
	Oct.09
	

	3.4.48
	Elaborate a detailed project implementation plan and work plan for WIGOS Pilot Projects for AMDAR, CIMO, GRUAN and GSICS.
	C/OSD, D/GCOS, D/SAT
	
	July 09
	

	3.4.55
	Start elaboration of WIGOS related publication
	WIGOS PO
	
	Oct.09
	

	ISS (incl. WIS):

	3.5.1.1
	NMHSs, technical commissions, regional associations and the ICG‑WIS to pursue interaction and contribution to the WIS Project Plan and WIS Implementation Plan.
	D/WIS
	ICG-WIS
OPAG-ISS
	Ongoing
	

	3.5.1.2
	To promote the value and benefits that are expected from the WIS;

Donors to further contribute to the WIS Trust Fund or in staff secondments.
	D/WIS

D/RMO
	ICG-WIS
OPAG-ISS
	Ongoing
	

	3.5.1.3
	ICG-WIS to ensure that the WIS elements and components required for the implementation and operation of the WIGOS pilot projects be developed and coordinated to meet the respective projects’ aims and requirements 
	D/WIS
	ICG-WIS
OPAG-ISS
	Ongoing
	

	3.5.1.4
	To develop the Manual on WIS;

To train on metadata guidelines and development tools.
	D/WIS
	CBS (OPAG-ISS) 
	Ongoing
	

	3.5.1.5
	Technical Commissions to pursue contributions to the refinement of WIS Rolling Review of Requirements
	D/WIS
	ICG-WIS
	Ongoing
	

	3.5.1.6
	To treat the migration to and participation of the developing countries and LDCs in WIS as a high priority;

Regional Associations to develop and promote pilot projects for early use of WIS functions and services;

NMHSs from developed countries to support and assist in these initiatives;

Members in Region I to participate in the development of the WIS Demonstration Project in Southern Africa;

To facilitate resource mobilization efforts to support WIS initiatives in Southern Africa.
	D/WIS

D/DRA

D/RMO
	ICG-WIS
CBS MG
	Ongoing
	

	3.5.1.7
	To make known to Members as soon as possible the technical details on the GISC and DCPC designation process (a. develop guidance, b. organise demonstrations, submit formal designations to Cg XVI)
	D/WIS
	CBS (OPAG-ISS)
	Nov.09
	

	3.5.1.10
	CBS and the ICG-WIS To develop in more detail the concept and implementation plan for AMDCNs and the WIS core network.
	D/WIS
	ICG-WIS

CBS (OPAG-ISS)
	Nov.09
	

	3.5.2.1

3.5.2.2
	Members to pursue efforts for the GTS implementation and improvements;

The Secretariat to amend the manual on the GTS (ref. Res.  3.5/1 (EC-LXI);

CBS to pursue the effort to further improve the GTS for the effective and flexible exchange of data, products (messages and files) and related metadata for all WMO Programmes, with a view to WIS
	D/WIS


	CBS (OPAG-ISS) 

Secretariat 
	Ongoing

August 2009 for the amendments 
	

	3.5.2.4
	To encourage IGDDSs further development and expansion as operational components of the WIS architecture
	D/SAT
	ET-SAT
(ET-CTS)

	Ongoing
	

	3.5.2.5
	To coordinate and join efforts on water-related pilot projects 
	D/WIS
	ICG-WIS
	Ongoing
	

	3.5.2.7
	Members and RAs to ensure that the implementation of CAP benefits all user communities.
PWS to inform user communities on CAP
	D/WIS
	CBS (OPAG-ISS)
	Ongoing
	

	3.5.2.8
	To develop code tables in an appropriate electronic format for facilitating their use in automated processing systems of NMHSs
	D/WIS
	CBS (OPAG-ISS) 
	Ongoing
	

	3.5.2.9
	The Secretariat to amend the Manual on Codes (ref. Res.  3.5/1 (EC-LXI)
	D/WIS
	Secretariat
	August 2009
	

	3.5.2.10
	Members to develop and implement their national plans;
RTHs to facilitate the step-by-step migration by assisting in the definition of ad hoc arrangements between zones of responsibility of RTHs, and by monitoring the exchange of TDCF bulletins and reports on the GTS;
To provide training on TDCF in the WMO Regional Training centres and to develop and implement projects under technical cooperation activities required to support the migration
	D/WIS

D/ETR

D/DRA
	CBS (OPAG-ISS) 
	Ongoing
	

	3.5.2.11
	Technical Commissions to urgently consolidate a comprehensive WIS data representation systems policy
	D/WIS
	CBS (OPAG-ISS)
	Ongoing
	

	3.5.2.12
	To use WMO core profile version 1.1 of the ISO 19115 Metadata standard;

To develop guidance material and some metadata entry and management tools to enable NMHS to start to create the required metadata;

To conduct training workshops and provide metadata experts to assist developing countries and LDCs;
All WMO Programmes to review their requirements of in terms of metadata and to submit relevant proposals for the further development of the WMO core profile of the ISO Metadata standard and contribute to the CBS activities;

GRDC to contribute to the CBS/IPET-MDI;

CBS and JCOMM to continue their work on the development of the Marine Metadata Profile.
	D/WIS

D/DRA

D/HWR

D/WDS
	CBS (OPAG-ISS)
	Ongoing
	

	3.5.2.13
	WMO programmes to define Feature Data Dictionaries and Feature Catalogues
	D/WIS
	CBS (OPAG-ISS)
	Ongoing
	

	3.5.3.2
	To identify recommended procedures and practices for managing access rights, registration and identification of users based on international standards and current technologies for ensuring the security of data and products in accordance with data policies.
	D/WIS
	CBS (OPAG-ISS)
	Ongoing
	

	3.5.3.4
	To establish close collaboration between CCl and other WMO Programmes, co-sponsored programmes and technical commissions to promote multi-disciplinary DARE projects for other type of data such as for marine, hydrology and remote-sensing and build up on the existing experience in these entities
	D/WIS (Lead)

D/CLW

D/WDS

D/SAT

D/RMO

D/ETR
	CCl (OPAG-I)
OPAG-ISS (IPET-MDI)

	To start
	

	3.5.3.6
	Members to continue their full support to modernize Climate Data Management Systems (CDMSs)
	D/WIS

D/RMO

D/ETR
	CCl(OPAG-I)
OPAG-ISS (IPET-MDI)
	Ongoing
	

	3.5.3.7
	Members to provide full support to monitor CDMSs operating in NMHSs and identify the status of operational migration from CLICOM
	D/WIS
	CCl (OPAG-I)
	Ongoing
	

	3.5.3.9
	Members to ensure free and unrestricted exchange of IPY data;

CBS/OPAG on ISS to assist the EC Panel to facilitate acquisition, exchange, and archiving of observational data from Polar Regions in compliance with WIS requirements related to data exchange.
IOS to contribute to the definition of the requirements
	D/WIS
	CBS (OPAG-ISS)
	Ongoing
	

	PWS:

	4.2.2
	Work on ways of promoting advocacy groups for PWS among user communities.
	C/PWS
	ICT - PWS
	
	

	4.2.3
	Coordinating with the EC Working Group on Disaster Risk Reduction and Service Delivery in developing a Policy Framework for Service Delivery 


	C/PWS
	ICT - PWS
	30 November 2009
	

	4.2.13
	Include PWS aspect especially user-based assessments of the usefulness of weather warning and forecasts and enhancement of communication in SWFDP in RA III and RA V


	C/PWS
	ET-COPE
	Meeting of ET to discuss in November 2009
	

	4.2.22
	Continue to build the capability of NMHSs in communication; public education and awareness raising and; improving delivery of Nowcasting services
	C/PWS
	ICT-PWS

ET-COPE
	June 2010
	

	4.2.25
	Continue to support the Learning through Doing (LTD) projects (Madagascar, Latin America, WENS) as an effective approach to capacity-building in NMHSs.
	C/PWS
	ICT-PWS
	June 2010
	

	4.2.27
	Explore the possibility of repeating the RA II City Specific NWP Project in other WMO Regions 


	C/PWS
	ET/SPI
	June 2010
	

	4.2.28
	Support the use of RANET communication initiatives to rural communities in developing and least developed countries.
ISS to be involved
	C/PWS
	ET/COPE, ET/DPM
	November 2009
	

	4.2.40
	Coordinating with the WMO Forum in the implementation of the Madrid Action Plan (MAP) including: Pilot projects and Production of guidance materials on user-provider dialogue.


	C/PWS
	ICT-PWS
	June 2010
	


Miscellaneous
	5.2.22
	Carry out, in consultation with WMO Members involved in GEO, a review of WMO’s participation in GEO/GEOSS to evaluate the contributions to GEOSS and the benefits/results WMO has gained and also potential opportunities for enhanced involvement.
	D/SAT with B.O’Donnell
	CBS coordinator on GEO/GEOSS activities related to CBS
	EC-LXII
	


___________
