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STATUS REPORT OF CIMO THEME LEADERS ON AIRCRAFT MEASUREMENTS
(Submitted by Jitze van der Meulen)
	Summary and purpose of document
This document provides information on the progress of the work carried out as stated in the workplan.


Action proposed


The Meeting is invited to take note of the progress made and to recommend further prioritization.
________________

Appendix:
Updated Workplan

STATUS REPORT OF CIMO THEME LEADERS ON AIRCRAFT MEASUREMENTS
1. INTRODUCTION

1.1 The 2011-2014 Workplan indicates the activities (actions) to be carried out to fulfil the tasks as described by the Terms of Reference of the ET. For the period 2011 to 2012 a number of actions were started up, which should be finalized in 2012. A number of activities is started and in progress. Some deliverables, as requested for 2012, are in a final stage.

2. ACHIEVEMENTS WITH RESPECT TO WORKPLANS

2.1 Progress with respect to the stated deadlines (CIMO-MG10) made during the past period is as follows: 

#1, Performance of aircraft measurements (in part. Humidity), Report to CIMO-MG. Progress reports on findings and further experiences: present situation is published and updated on http://www.wmo.int/amdar and in particular during the yearly AMDAR Panel/ET-AIR meetings. 
#2, Review of CIMO Guide chapter on aircraft observations: Draft (update) is finalized and under review

#3, Development of guidelines for Members on the quality assessment of AMDAR data: From 5-8 June 2012 a WMO AMDAR Panel Workshop on Aircraft Observing System Data Management was organized and with a special focus on quality assessment. Results are published in the final report of that meeting, and available on http://www.wmo.int/amdar. Further actions will be discussed during the next meeting of the AMDAR Panel in November 2012.
3. PROBLEMS ENCOUNTERED, RISKS IDENTIFIED

3.1 No specific risks identified

4. SPECIFIC REPORTS REQUESTED BY MG

4.1 Progress reports are available on the WMO AMDAR website; progress reports are not distributed to MG members personally.

5. RECOMMENDATIONS

5.1 To continue with current tasks, but results from agenda item 5.3(2), relationship with AMDAR, should be considered.

6. TOPICS FOR FUTURE WORK PLAN

· No specific new topics

· See also agenda item 5.3(2), ‘relationship with AMDAR’

_________________

APPENDIX: Updated workplan

WORKPLAN

A4: CIMO Theme Leaders on Aircraft Measurements 

(2011-2014)

	No.
	Task description
	Person responsible
	Action
	Deliverable
	Deadline for deliv.
	Status

[%]
	Comments

	1. 
	Performance of aircraft measurements (in part. Humidity)
	A. Hoff
	1. Carry out technical review of  aircraft sensor performances

2. Inform CIMO-MG and relevant CIMO ETs on latest developments of AMDAR and other aircraft based observational platforms (incl. whether they can be considered as mature for operational observations/ meeting observational requirements)
	1. Report to CIMO-MG and relevant ET-Chairs
	Jan. 2012 & Jan. 2014


	
	CIMO-XV, para 5.4

	2. 
	Review of CIMO Guide chapter on aircraft observations
	A. Hoff

J. v.d. Meulen
	1. Review CIMO Guide Part II, Chapter 3 and develop update, if appropriate (in collab. with C2, CIMO Guide Ed. Board)

2. Identify need to develop standards on aircraft observations and initiate their development (in collab. with ET‑A1)
	1. Update of CIMO Guide chapter on Aircraft Observations

2. Document with recommendation on need to develop standards, incl. initial draft
	Dec. 2011

2012/13
	
	TL ToR 3

Action 1 is also recommended by CBS ET-AIR/AMDAR Panel MG in line with planned review and update of the AMDAR Reference Manual (WMO-No. 958)

	3. 
	Testing of aircraft-based humidity sensor
	A. Hoff

(in collab with ET-A3)
	1. Once performance of aircraft humidity sensor are recognized as being sufficient by AMDAR, liaise with ET-A3 to organize their testing and validation

2. Develop proposal on methodology to use for testing of aircraft humidity sensor
	1. ET-A3 contacted and informed on sensor performance/ need for testing 

2. Document with proposed methodology
	
	On-hold until demon​strated perfor​mance
	CIMO-XV, para 5.4

TL ToR 3

	4. 
	Development of guidelines for Members on the quality assessment of AMDAR data
	J. v.d. Meulen

(in collab. with AMDAR)
	1.  Develop guidelines on the quality ofof AMDAR data 

2. Develop of strategy for provision of data of known quality
	1. Document with data quality assessment

2. Document with strategy, possibly published as IOM report
	Dec. 2011

2012
	For later
	CIMO-XV, para 5.4

(pending validation of AMDAR systems done jointly by CIMO & CBS/ET-AIR)

	5.
	Contribute to the implementation of WIGOS and provide relevant advice and support to the CIMO-MG
	TBD
	1. Address relevant items of WIGOS Implementation Strategy approved by Cg-XVI and subsequent WIGOS IP
	TBD after Cg-XVI
	
	
	

	Lower priority

	6.
	Development of guidelines for development of meteorological sensor systems on aircraft
	A. Hoff
	1. Develop guidelines for development of aircraft instrumentation for meteorological measurements 
	1.1 Document with preliminary guidelines

1.2 Update of CIMO Guide if required
	2013
	
	Request from AMDAR Panel
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