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	Summary and purpose of document
This document provides information on the proposed Work Plan for TT-ICA


Action proposed

The Meeting is invited to note the structure and content of the draft Work Plan, and to approve the Workplan.
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Appendix:
Draft Workplan of TT-ICA
WORK PLAN OF THE CIMO TASK TEAM ON THE CLOUD ATLAS (TT-ICA)
1. INTRODUCTION
The proposed Work Plan for TT-ICA is contained in the Appendix for the consideration and approval of the CIMO Management Group. Responsible persons and delivery dates for the final three tasks of the Work Plan have not yet been proposed because they will be dependent on the availability of financial resources for these tasks.
_________________

APPENDIX: Workplan of TT-ICA (2014-2018)

	No.
	Task description
	Person responsible
	Action
	Deliverable
	Deadline for deliv.
	Status
[%]
	Comments

	1.
	Establish sub-groups as required (text experts, image experts, decision aid) and prepare detailed plan of action
	All, Cohn, Bruhn
	1. Develop project plan

2. Continuous review.
	1. Detailed Project Plan 

2. Refinement of plan.
	1.Sep 2014,

then

2. ongoing
	100

50
	CIMO-16 4.35-36

	2.
	Identify needs for new/ replacement imagery and metadata. Generate a list of images and metadata required

	Image Expert Sub-Group: Bruhn (lead), Anderson, Trice (may need others)
	1. Review imagery

2. Prepare list of required images and metadata
	1. List of the needs for new/replacements imagery and metadata
	1. Oct 2014

2. Oct 2014
	100

50
	

	3.
	Draft the new Glossary


	Text Expert Sub-Group - Glossary: Lovell (lead Glossary), Rae, Cohn (eg NSSL liaison), others
	1. Prepare List

2. Add definitions
	1. List

2. Glossary of terms


	1. 80% Dec 2014

2. 100% Apr 2015
	70

0


	

	4.
	Review, revise and update text


	Text Expert Sub-Group: Rae (lead), Anderson, Lovell, Cohn, need others
	1. Review

1. Revise/update
	2. Completed text


	1. Oct 2014

2. 80% Mar 2015
	100

10
	

	5.
	Acquire and sort candidate imagery
	Secretariat, Tam, Trice
	1. Build and test web portal

2. Request submissions

3. Sort Images/Metadata
	1. Test portal ready for testing.

2. Live portal built, debugged.

3. Letter to PRs etc

4. Full set of candidate images and metadata online
	1. Dec 2014

2. Feb 2015

3. Feb 2015

4. 50% Apr 2015
	0

0
	

	6.
	Select Imagery
	Image Expert Sub-Group
	1. Select images for ICA

2. Assemble associated metadata

3. Compose descriptions/captions

4. Get second opinion on imagery and metadata
	1. Imagery Set

2. Associated metadata

3. Complete information in place for each image
	1. Sep 2015

2. Nov 2015

3. Nov 2015

4. Nov 2015
	0
	

	7.
	Create an updated Cloud Coding Decision Aid and develop a simplified Cloud Classification Decision Aid (limited to identifying genera) for Volume I
	Decision Aid Sub-Group: Thurig-Jenzer (lead), Rae, Campos, Lovell
	1. Develop Decision/Coding Aid

2. Develop simplified Indentification Aid
	1. Updated Cloud Coding Decision Aid and Cloud 

2. Classification Decision Aid 
	1. 80% Dec 2014

2. 80% Feb 2015
	80

10
	

	8.
	Design all aspects of the web-based ICA, including the Image Template, all desired functionality, the final formats needed (e.g. various printable subsets), and search requirements
	Trice (lead), Tam
	1. Do it.

2. Confirm compliance with WMO website design requirements
	1. Website design.
	1. Sep 2015
	20
	

	9.
	Build the website
	Tam (lead), Trice
	1. Do it

2. Quantify the cost of operating/maintain the website once operational.
	2. Fully functional (offline, empty) website
	1. Nov 2015
	0
	

	10.
	Prepare all text, images and metadata for web format and populate the website
	Secretariat
	
	1. ICA assembled (not yet operational)
	31 Dec 2015
	0
	

	11.
	Complete web site functionality


	TBD
	
	1. Fully functional website
	TBD
	
	

	12.
	Final proof-read, error correction, and approval


	TBD
	
	1. Errors/bugs removed
	TBD
	
	

	13.
	Publication
	TBD
	
	ICA published on web ICA hard copy available
	TBD
	
	



