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APPENDIX I: WORKPLAN of the CIMO Expert Team on New In-Situ Technologies (2011-2014)

	No.
	Task description
	Person responsible
	Action
	Deliverable
	Deadline for deliv.
	Status

[%]
	Comments

	1.
	Performance of new in-situ technologies
	W. Wauben

B. Hartley


	1. Review performance of new surface and upper-air technologies and measurement techniques, including ceilometers, integrated sensor methods to observe mixed-layer height, and cloud base and amount derived from a variety of techniques
	1.1 Report on preliminary findings

1.2 Document on findings

1.3 Recommended updated to CIMO Guide


	CIMO–MG-10, 2012

2012

2013
	0

0

0
	ET ToR 2

Aligns with WIGOS Action 3.1.1

	2.
	Review algorithms used in AWOS and make proposal for their standardization as a contribution to WIGOS
	W. Wauben M. YİĞİT

B. Hartley

S. Waas


	1. Examine use of algorithms and setup of instrumentation by Members

2. Document algorithms used by automatic observing systems, to enable assessment and review of climate datasets
	1.1 Questionnaire to members and HMEI

1.2 Report with recommendations to CIMO-MG

2.1 Preliminary report

2.2 IOM document

2.3 Recommended update to CIMO Guide
	July 2011

CIMO-MG-10 2012

CIMO-MG-10 2012

2013

Dec 2013


	100
0

0

0

0
	CIMO-XV, para 9.30

Aligns with WIGOS Action 6.1.1

	3.
	Guidelines to install and operate instruments to withstand severe weather
	S. Oncley

J. GUO
	1. Identify and review existing guidance material on the optimal use of methods to measure severe hydro-meteorological events.
	1.1 List of existing documents

1.2 IOM report on severe weather

1.3 New CIMO Guide chapter on severe weather, if appropriate
	Dec. 2011

2012

Dec. 2013
	30
20

0
	CIMO-XV, para 9.30



	4.
	Review development of new radiation reference instruments
	J. Gröbner
	1. Assess the development of new reference pyrheliometers including traceability to SI

2. Report on the development of new refererence pyrgeometers and pyrgeometer response equations and propose suitable approaches

3. Examine UV component of CIMO Guide Chapter 7


	1.1 Preliminary report

1.2 IOM document

1.3 Recommended update to CIMO Guide

2.1 Preliminary report

2.2 IOM document

2.3 Recommended update to CIMO Guide

3. Recommended update to CIMO Guide chapter 7
	2012

2013
2014
	20
0

0

100

NA
0

0
	ET-MR&ACM-2, para 7.2.2



	5.
	Icing
(pending publication of COST 727 report)
	W. Wauben

Jani Poutiainen
	1. Review COST-727 Report

2. Update Guide taking in account findings of COST-727 on icing
	1. Document on review

2. Proposed updates to CIMO Guide 
	2012

2013
	100
0
	CIMO-XV, para 4.10



	6.
	Contribute to the implementation of WIGOS and provide relevant advice and support to the CIMO-MG
	TBD
	1. Address relevant items of WIGOS Implementation Strategy approved by Cg-XVI and subsequent WIGOS IP
	TBD after Cg-XVI
	
	
	


APPENDIX II: Background information on Status of Workplan Activities in November 2012 
Task 1:

Work not yet started.  Bruce and Steve will talk to Jitze to better define this task.  In particular, defining “performance” in terms of total system uncertainty is a huge task that likely cannot be accomplished by our Team.  To be done early 2013 when Jitze becomes available.
Task 2:
A questionnaire was produced and distributed to HMEI leaders, but we received no responses.  Wiel will check with new leadership (Sasha or Brian) to see if it was disseminated to Members.
Questionnaire out – 3 replies so far.  Deadline is end of year.  Might ask HMEI to remind membership if few replies are received.
Task 3:

Deliverable 1.1 and 1.2 have been combined into one document.  The present draft includes references to U.S. and Chinese sources.  Steve will get more information about icing and severe weather from Wiel.  In Nov, Steve will take the next steps on this document, including developing the outline and formatting as an IOM.  In Dec, Steve and Guo will fill in what they can, then send to Isabel for suggestions as to how to fill in the rest.  Still more to write – then Guo and Steve send to Roger.
Task 4: 
Subtask 1. The new SI-based radiometer was built and used at the last IPC, but disagreed with WRR by 0.3%.  CIMO needs to decide about the next steps (Bruce Baker can advise).  It may be necessary to split this into a new task, or even create a new task team to follow up.  Publications being submitted.  Discussed in CIMO-MG at Brussels.  Report soon to be available, provided by Isabelle early Dec.
Subtask 2. A report describing the calibration procedures of pyrgeometers has been published.  Deliverable 2.2 is not needed.  Isabelle will get the latest CIMO Guide to Julian to determine what needs to be updated (Deliverable 2.3.)  Done during this meeting.  Julian will distribute report to ET.
Subtask 3. Significant activities are done within EMRP Project ENV03 “traceability for surface spectral solar UV radiation”. Reports, Workshops and results are available on the project web-site : http://projects.pmodwrc.ch/env03/.  More work should wait until the next EMRP in 2014.  Some reports will be made available as IOM documents.  Julian will send to ET a list of documents to be exchanged with WMO by early Dec.
Task 5:

Deliverable 1 has been completed (Feb, 2012). WMO takes care of publication of the updated version of the report as a WMO report.

Deliverable 2 is waiting for Jani to return from paternity leave (expected soon).  

One issue to be resolved is whether recommendations should include both the measurement of icing and mitigation of icing conditions.  Steve will select replacement for Jani by early Dec.  Wiel or Jani may have suggestions.  Preference, include Region 3.  Julian will suggest an Argentinian.  
Task 6:

Our ET reviews WIGOS Implemenation Plan and suggests any new tasks.  (Click on “WIP” links at:
http://www.wmo.int/pages/prog/www/wigos/principal_documents.html)
This becomes 2 tasks:
· Leaders of each task identify which WIP action(s) align with our ET tasks.  Due by our next meeting (0800 UTC, 6 Feb 2013).
· We change this task to direct interaction with the WIGOS Technical Teams.  This task needs a leader (Steve, by default, but others are welcome!)
Next Meeting: Webex at 0800 UTC, 6 Feb 2013.

Also note: Planning a face-to-face meeting in Geneva the first week of Sept. 2013! 
________________
