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SUMMARY AND PURPOSE OF DOCUMENT
The document sets out the Work Plan for IPET-WIFI SG_RM for the 2015-2016 period leading up to CBS-16 in November 2016.




ACTION PROPOSED
	The Meeting is invited to review and revise the Work Plan in the light of recent progress against tasks. 
____________



WORK PLAN FOR IPET-WIFI SG-RM FOR THE PERIOD 2015-2016
(Updated 11 February 2015)
	No.
	Task
	Deliverable/Activity
	Due
	Responsible
	Impacted ETs
	Status
	Comment

	1.
	Contribute to the development and maintenance of WIGOS regulatory material, both GOS-related material and provisions common to all component systems.

	1) input to TT-WRM, to assist and review the inclusion of material from GOS Manual and TRs into the WIGOS Manual and TRs (particularly for sections 2, 3 and 7)

2) proposals for updated or new regulatory material to the TRs, WIGOS Manual and/or GOS Manual (as appropriate)

3.1) clear plans (with TT-WRM) for the transition and eventual phasing out of the GOS Manual


3.2) lay foundation for completion of transition, after CBS-XVI (2016),  from GOS Manual to WIGOS Manual



4) Collaboration with TT-WRM on development of the WIGOS Guide
	1) Oct 2013






2) 2016 (for next edition of WIGOS Manual), & ongoing.

3.1) Jun 2015



3.2) 2016






4) 2016

	Stringer
SG-RM Members
	TT-WRM

ICT-IOS
	100%






20%





40%




25%







15%


	Interactions and feedback provided for TT-WRM on first drafts. Further input possible on next drafts.

Some WIGOS and GOS updates obtained from across CBS. Need further work on GOS Manual.

Done some planning, more needed on timeline for GOS Manual.

Coordination established, initial changes drafted. Need more work on GOS Manual through a few stages.
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