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UPDATE ON PROGRESS AGAINST ASSIGNED TASKS AND FUTURE CONSIDERATIONS:

REGULATORY MATERIAL
(Submitted by Russell Stringer, SG-RM Chair)

	Summary and purpose of document
This document is to update IPET-WIFI on progress against assigned tasks and future considerations for the Sub-Group on Regulatory Material (SG-RM). 


Action proposed

It is proposed that IPET-WIFI:

· Note the progress achieved against assigned tasks;
· achieve further progress through the work of this meeting, particularly by the SG-RM;
· give priority to:

· familiarise with and review the current draft WIGOS Regulatory Material which is intended for adoption by Congress-17 in May 2015;
· develop the next edition of the Manual on the GOS (to accompany the WIGOS Regulatory Material) on a timeline to be ready for adoption by Congress-17 in May 2015.
____________
References:

1. Final report of first meeting: Inter-Programme Expert Team on WIGOS Framework Implementation - First Meeting, Geneva, 10-14 June 2013
UPDATE ON PROGRESS AGAINST ASSIGNED TASKS AND FUTURE CONSIDERATIONS FOR REGULATORY MATERIAL
1. Introduction
1.1. The Sub-Group on Regulatory Management (SG-RM) was established at the first meeting of IPET-WIFI in June 2013. The Terms of Reference and membership are documented in the Final Report of that meeting (see Reference 1.).
1.2. The ToRs highlight the extensive collaboration needed with the EC's Inter-commission Coordination Group on WIGOS (ICG-WIGOS) and in particular its Task Team on WIGOS Regulatory Material (TT-WRM).
1.3. It should be noted that, in the WIGOS framework Implementation Plan (see agenda paper INF.6), the Executive Council has confirmed that one of the critical activities for WIGOS implementation is the development of WIGOS Regulatory Material. GOS regulatory material is a significant component of the WIGOS regulatory material.
2. Progress
2.1. The "status" and "comments" have been updated in this extract from the Work Plan to describe progress achieved:
	No.
	Task
	Deliverable/Activity
	Due
	Respons

-ible
	Impact-ed ETs
	Status
	Comment

	1.
	Contribute to the development and maintenance of WIGOS regulatory material, both GOS-related material and provisions common to all component systems.


	1) input to TT-WRM, to assist and review the inclusion of material from GOS Manual and TRs into the WIGOS Manual and TRs (particularly for sections 2, 3 and 7)
2) proposals for updated or new regulatory material to the TRs, WIGOS Manual and/or GOS Manual (as appropriate)
3.1) clear plans (with TT-WRM) for the transition and eventual phasing out of the GOS Manual
3.2) completed transition from GOS Manual to WIGOS Manual

4) Collaboration with TT-WRM on development of the WIGOS Guide
	1) Oct 2013

2) 2016 (for next edition of WIGOS Manual), & ongoing.

3.1) Nov 2014

3.2) Nov 2017

4) Jun 2013 and ongoing


	Stringer

SG-RM Members
	TT-WRM
ICT-IOS
	90%

15%

30%

10%

5%


	Interactions and feedback provided for TT-WRM on first drafts. Further input possible on next drafts.

Some WIGOS and GOS updates obtained from across CBS. Need further work on GOS Manual.
Done some planning, more needed on timeline for GOS Manual.

Coordination established, initial changes drafted. Need more work on GOS Manual through a few stages.
Initial concepts only.



3. Activities
3.1. Some specific activities of note are:
· In July 2013, soon after IPET-WIFI-1, communication was initiated with other OPAG-IOS expert teams and rapporteurs. Contact was made with: IPET-OSDE, ET-SBO, ET-SAT, ET-SUP, ET-ABO, SG-RFC, R-SEIS and R-MAR. An invitation was made to contribute to the development of WIGOS Regulatory Material by reviewing the parts of the Manual on the GOS relevant to them;
· For ET-SBO, a presentation was made to their first meeting in July 2013. The work plan they developed included a number of relevant activities including: to review the surface-based section of the Manual on the GOS by Oct 2013; to develop and update relevant elements of the Manual and the Guide on the GOS in the context of WIGOS, specifically focussing on weather radar, wind profilers, upper air synoptic stations, surface synoptic stations, and AWS. Substantial review comments were provided in November 2013;
· Ongoing collaboration between SG-RM and TT-WRM has been greatly facilitated by having the same person in the role as Chair of the two groups. This will continue to be important as the transition from GOS Manual to WIGOS Manual is further planned and implemented;
· The SG-RM should also note that the most recent version of the Manual on the GOS was published recently. That is the 2013 update of the 2010 Edition, available online at:

https://drive.google.com/file/d/0BwdvoC9AeWjUV2dIQmlSUkpOYm8/edit?usp=sharing 
4. Future Work
4.1. Further progress can be achieved at this meeting on deliverables 1, 2 and 3. Deliverable 4 will be addressed later, noting that TT-WRM has not yet managed to give more than passing consideration to a WIGOS Guide.
4.2. It is proposed that SG-RM give priority to:
· Familiarise with and review the current draft WIGOS Regulatory Material which is intended for adoption by Congress-17 in May 2015. The two documents can be found on the TT-WRM web page at http://www.wmo.int/pages/prog/www/wigos/TT-WRM.html; 
· Develop the next edition of the Manual on the GOS (to accompany the WIGOS Regulatory Material);
· Clarify the timeline and key steps necessary to be ready for adoption by Congress-17 in May 2015.
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