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ITEM:  3.2

ORIGINAL:  ENGLISH


REVIEW OF THE WORK PROGRAMME AND ACTION ITEMS FROM THE JOINT AMDAR PANEL AND CBS Expert Team on Aircraft Based Observations MEETING (GENEVA, SWITZERLAND 2010)

Review of the AMDAR Panel Action Items in coordination with the ET-AIR Workplan

(Submitted by the Secretariat)

	Summary and Purpose of Document

This document provides information on the current action items for the AMDAR Panel as well as the workplan for the CBS ET-AIR.




ACTION PROPOSED


The AMDAR Panel Management Group is invited to note the information contained in the document and make further recommendations.

____________________

1. The Joint Meeting of the Thirteenth Session of AMDAR Panel and the Second Session of the CBS Expert Team on Aircraft-based Observations (Joint Meeting), held in Geneva, Switzerland 2010 discussed the progress made on the AMDAR Panel Action Items, see Appendix A. The draft of the AMDAR Panel’s Action Items is based on the agreed AMDAR future work programme.

2. At the Joint Meeting, the Expert Team and AMDAR Panel focused on a number of issues according to the work plan, see Appendix B, for ET-AIR. It reviewed the draft work plan and linked it with the work plan of the AMDAR Panel; considered the progress already made on WIGOS including how best the ET-AIR could contribute to WIGOS development and implementation, especially through the WIGOS Pilot Project for AMDAR. 

____________________

AMDAR Panel action items

	priority


	Programs/

Projects/

Activities
	Objectives/Goals
	Recent Activities
	Future Activities
	Deadline for action
	Budget

(Estimate)

(CHF)
	Responsible

	1
	WIGOS Pilot Project for AMDAR
	Improve practices impacting AMDAR data collection, processing, archiving and dissemination
	Meetings held:

1st – ad hoc Steering Group

2nd – Standardized BUFR Template for AMDAR & QM for AMDAR data

3rd – Metadata

4th – ARINC620 update
	Rework of the current template and then conduct then testing and validation of a 

standardised BUFR template for AMDAR


	2nd Quarter 2011
	
	David Helms, Stewart Taylor

	
	
	
	
	Test case with single airline within E-AMDAR Programme for implementing the application of WMO Metadata relevant to AMDAR


	4th Quarter 2010
	3000
	Stewart Taylor

	
	
	
	
	Development of a standardised Quality Management Framework for AMDAR data; and


	4th Quarter 2011
	3000
	Jitze van der Meulen

	
	
	
	
	Validation of inter-comparison of available Water Vapour sensor performance
	4th Quarter 2011
	5000
	David Helms, Axel Hoff

	
	
	
	
	Contractor to undertake the requirement updates of the AMDAR Reference Manual WMO-No.958
	2nd Quarter 2011
	30000
	Frank Grooters 

(& through the services of a contractor)

	
	
	
	
	Contractor to develop the framework for generic software specification for AMDAR
	1st Quarter 2011
	5000
	Frank Grooters (& through the services of a contractor)

	2


	POTENTIAL NEW NATIONAL & REGIONAL PROGRAMMES
	The provision of effective assistance and coordination to potential AMDAR Programmes
	AMDAR Panel members and the Technical Coordinator have continued to provide support for new and regional programs
	Coordinate AMDAR Mexico workshop and national Programme
	1st Quarter 2011
	
	USA AMDAR Programme & AMDAR Panel

	
	
	
	
	Review NMHSs activities in relation to AMDAR and report to next AMDAR Panel Meeting
	October 2011
	
	WMO Secretariat/(SO/AIR)and AMDAR
Panel Chairman

	3
	AMDAR REFERENCE MANUAL
	Up to date AMDAR reference material
	No recent activities for this action item
	Develop a strategy for the integration of the AMDAR Reference Manual into standard WMO Material

	3rd Quarter 2011
	
	WMO Secretariat/(SO/AIR)

	
	
	
	
	Identify those component of the Reference Manual that are obsolete


	3rd Quarter 2011
	
	STSG

	
	
	
	
	Identify priorities for updates
	3rd Quarter 2011
	
	STSG

	4
	AMDAR DATA REQUEST
	To provide the best possible global coverage of AMDAR data
	E-AMDAR is now provided data for Singapore, Curacao and South Africa and is now developing agreements (MOUs) with Malaysia and India

	Explore opportunities in Central America
	1st Quarter 2011
	
	USA AMDAR Programme & AMDAR Panel

	5
	ONBOARD SOFTWARE DEVELOPMENT
	Develop a standardized software package for AMDAR capable aircraft
	See report from Australia, Netherlands and the Russian Federation
	Full implementation of  AAAv3 for the Australian and SAWS AMDAR programs
	1st Quarter 2011
	
	Australia and SAWS AMDAR programs

	6
	WEB SITE
	To have an effective means of communicating AMDAR related information and activities


	New WMO format AMDAR Panel Webpage completed
	Populate the new AMDAR Panel Webpage
	Ongoing
	
	WMO Secretariat/(SO/AIR)

STSG & TrOSG

	7
	NEW AMDAR PROGRAMMES -  [Central & West Africa (ASECNA)]
	The provision of effective assistance and coordination to new AMDAR Programmes


	Ongoing monitoring and support provided by AMDAR TC and Panel Members
	Monitor and provide technical support
	Ongoing
	
	WMO Secretariat/(SO/AIR)and AMDAR
Panel Members

	9
	IMPACTS/BENEFITS DOCUMENT
	To inform NMHSs, airlines and related industries on the benefits of AMDAR
	No recent activities for this action item
	Contractor to develop short technical Flyer to assist airlines in developing AMDAR systems
	1st Quarter 2011
	5000
	AMDAR Panel Chairman (& through the services of a contractor)


___________________

CBS/OPAG IOS/ EXPERT TEAM ON AIRCRAFT-BASED OBSERVATIONS (ET-AIR)

ET-AIR WORK PLAN FOR 2009-2012

	Task 
	Action

	Contribute to the development and implementation of concept of WIGOS and provide relevant advice and support to the

chairperson of ICT-IOS

(Expected Result 4)
	Address relevant items of WIGOS Implementation Activities, agreed by EC-WG/WIGOS-WIS-2.

	Coordination with the AMDAR Panel

(Expected Result 4)
	Monitor work being undertaken by AMDAR Panel Science and Technical and Training Sub-Groups;

Report to the AMDAR Panel through AMDAR Panel Sessions.

	Develop future governance for AMDAR Programme

(Expected Result 4)
	Examine requirements and make proposals to CBS and AMDAR Panel;

Make proposals for further integration of AMDAR into WWW.

	Make proposals for further integration of AMDAR into WWW.

Develop an AMDAR data policy

(Expected Result 4)
	Analyze the current status and requirements and develop proposal for data policy to CBS;

Develop guidelines for third party data providers such as TAMDAR.

	Steer the implementation of WIGOS PP for AMDAR and develop Standard Practices for

AMDAR

(Expected Result 4)
	Make proposals for further integration of AMDAR into WIGOS;

Coordinate WIGOS AMDAR PP activities with established AMDAR programmes:

(a) Development of a standardized BUFR Template for AMDAR;

(b) Application of WMO Metadata relevant to AMDAR;

(c) Development of a standardized Quality Management Framework for AMDAR data; 

(d) Validation and preparation for intercomparison of available water vapour sensor performance;

(e) Update of the AMDAR Reference Manual WMO-No. 958;

(f) Development of the framework for generic software specification for AMDAR.



	Steer the implementation of WIGOS PP for AMDAR

(Expected Result 4)
	Coordinate WIGOS AMDAR PP activities;

Make proposals for further integration of AMDAR into WIGOS.


_______________

