
CBS Expert Team on Aircraft-Based Observing systems Work Plan, 2013-2014 
(2013.1A, Approved, May 2013) 

 

No. ToR Task Sub-tasks Description Responsible Commence Complete Status Deliverables/  
Activities 

2013 
Budget 

Estimate 

2014 
Budget 

Estimate 

2013 WP & 
Budget  Ch/ET-ABO Q1 2013 Q1 2013 1 Work Plan, Ann. Budget 

2013   
1 (a) 

Compile ET-
ABO work plan 
and budget. 2014 WP & 

Budget  Ch/ET-ABO Q4 2013 Q4 2013 0 Work Plan, Ann. Budget 
2014   

2 (a) 2013 Meeting of 
ET-ABO 

 Hold a meeting, possibly in end 
August 2013. Requirements: 
• Agenda (Ch-ET-ABO); 
• Meeting Form (SO/ARO) 

Ch/ET-ABO Q1 2013 Q3 2013 0 Agenda, Meeting Form, 
Meeting 

15K 
+ 

(10K from 
WMO RB) 

 

Finalise Imp. 
Plan  S.Taylor, 

SO/ARO Q3 2013 Q3 2013 1 AMDAR Metadata IP   

Incorporate 
metadata 
specification 
into draft Reg. 
Material 

 S.Taylor, 
SO/ARO Q2 2013 Q1 2014 0 

Metadata definition 
incorporated into WIGOS 
Reg. Mat. 

  
3 (b) 

Establisment of 
AMDAR 
Metadata 
(national, 
international) 

Establish 
Metadata Pilot 
Project 

Pilot project to test the exchange 
of metadata. Will need a recipient 
data centre (e.g. CMC or the AO 
Data Centre?) 

S.Taylor, 
SO/ARO Q4 2013 Q1 2014 0 Pilot project in place.  20K 

4 (b) Establish AO 
Data Centre 

1. Write to 
pros. 
Centres; 

2. Defined 
requiremen
ts of AO 
DC 

Prospective centres: 
• NCEP 
• CMC 
• NOAA NCDC 

Ch/ET-ABO, 
SO/ARO Q1 2013 Q4 2014 0 AO Data Centre  50K 

5 (b) Document ABO 
QMS 

 Include: 
• Recomm. from Workshop on 

DM 

J.v.d.Meulen, ET-
ABO 2012 Q4 2014 1 ABO QM Documented in 

WMO Reg. Mat.   

6 (b) 

Revise and 
update AOP 
Data QC 
procedures 

 Include: 
• Relevant recomm. From 

Workshop on DM 
• Use of flags 
• Policy on ICAO data QM 
• Spec. of QC by 

DPCs/NMSHSs 
• Reqs for NWP 
• Radiosonde comparison 

J.v.d.Meuelen + 
Aust. Rep. Q4 2013 Q4 2014 0 QC Procedures updated 

in WIGOS Reg. Mat.   
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No. ToR Task Sub-tasks Description Responsible Commence Complete Status Deliverables/  
Activities 

2013 
Budget 

Estimate 

2014 
Budget 

Estimate 

7 (c) 

Coordinate with 
CIMO TT-AO on 
Scientific & 
Technical 
Matters  

 

 Ch-ET-ABO, 
SO/ARO   1 

Harmonised Work Plan & 
Budget for the ABO 
Program. 

  

8 (c) B777 Software 
Dev. 

Finalise 
negotiations 
with AFR and 
KLM in consult. 
with E-AMDAR 
& Meteo-
France. 

• Combined action with TT-AO 
Ch/ET-ABO, 
SO/ARO, Ch-TT-
AO 

2012 Q2 2013 1 B777 AMDAR Software 
application   

9 (d) 
Study on Data 
Cov. and Airline 
Capabilities 

Complete study 
& publish  SO/ARO Q1 2012 Q1 2013 4 Published study 17K  

10 (d) Mexico Prog 
Implement. 

Finalise ARINC 
Conract  SO/ARO 2012 Q2 2013 2 Contract 54K  

11 (d) 
Employ AMDAR 
Dev. Officer 
(ADO) 

   SO/ARO, 
Ch/ET-ABO, GF Q1 2013 Q2 2014 2 Job Description, ADO 

employed. 30K 60K 

Draft GA-IP This may incorporate the 
following: 
• WVSS Implementation 
• Letter to airlines based on 

consideration of Data 
Coverage & Airline Targeting 
study; 

• Letter to PRs of relevant 
countries based on 
consideration of Data 
Coverage & Airline Targeting 
study; 

• Letter to RAs. 

SO/ARO, Ch/ET-
ABO, Vc/ET-ABO Q1 2013 Q3 2013 1 Draft GA-IP 

Draft RA IP Template   12 (d) 

Develop Global 
& Regional 
AMDAR Imp. 
Plans 

Draft RA I IP • Possible that these plans can 
be developed in coordination 
with RA meetings. 

ADO, SO/ARO, 
J.Ngamini 
 

Q2 2013 Q4 2013 0 RA I IP   
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No. ToR Task Sub-tasks Description Responsible Commence Complete Status Deliverables/  
Activities 

2013 
Budget 

Estimate 

2014 
Budget 

Estimate 

RA I AMDAR 
Stakeholders 
Seminar 

Schedule around the end of 2013 
or first quarter of 2014, to engage 
key stakeholders of the region 
relevant to RA I AMDAR IP, to 
discuss the roadmap for the 
implementation of the plan. 

ET-ABO, 
SO/ARO, 
J.Ngamine, RA I 
FPs 

Q2 2013 Q4 2014  

• Contribute to the 
CAeM session in 
June 2014, and  

• Contribute to the RA I 
Session in Dec. 
2014. 

30K  

Draft RA II IP  ADO, SO/ARO, Li 
Wei Q2 2013 Q4 2013 0 RA II IP   

Draft RA III IP  ADO, SO/ARO, 
J.Horler Q2 2013 Q4 2013 0 RA III IP   

Draft RA IV IP  ADO, SO/ARO, 
G.Fournier Q2 2013 Q4 2013 0 RA IV IP   

Draft RA V IP  ADO, SO/ARO, 
M.Esler Q2 2013 Q4 2013 0 RA V IP   

Draft RA VI IP  ADO, SO/ARO, 
S.Stringer Q2 2013 Q4 2013 0 RA VI IP   

Report on the 
availability of 
observations 
over polar 
regions 

 ET-ABO Q3 2013 Q4 2013 0 Report to EC-PORS   

13 (d) Polar ABO Investigate and 
report on 
possible 
airlines/aircraft 
to enhance 
polar ABO 
coverage 

 ET-ABO, 
N.Jacobs   0 Report to EC-PORS   

14 (d) 

Establish 
ASECNA 
requirements for 
Supplementary 
AMDAR Data 

 

 SO/ARO, 
J.Ngamini Q2 2013 Q2 2014 0 Data Agreement with 

EUMETNET/E-AMDAR   
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No. ToR Task Sub-tasks Description Responsible Commence Complete Status Deliverables/  
Activities 

2013 
Budget 

Estimate 

2014 
Budget 

Estimate 

Determine 
existing 
potential 
coverage, 
capacity to 
provide the 
additional 
potential data & 
cost of doing so. 

AMDAR Program Managers to 
provide potential vertical profile 
coverage. 
SO/ARO to make request. 

ET-ABO, 
Operational 
Program FPs 

Q1 2013 Q2 2014 1 Report to ET-ABO   

15 (d) 

Optimise 
Existing 
Program 
Coverage 

Investigate 
WMO ability to 
admin. MoUs 
between 
NMHSs 

 SO/ARO Q2 2013 Q2 2014 0 Report to ET-ABO   

16 (d) 

Develop 
guidelines for 
AMDAR 
Program Dev. 

 

Publish in relevant guide. ET-ABO Q3 2013 Q4 2014 0 Guidelines for AMDAR 
Prog. Dev.   

17 (d) 

Attend meetings 
of relevance to 
global AMDAR 
dev. 

 
This may include: 
• 2 E-AMDAR TAG meetings; 
• Others. 

SO/ARO, ET/ABO Q2 2013 Q4 2014 1 
Meetings attended. 
Reports produced for ET-
ABO and Secretariat 

15K 20K 

18 (e) 
Papers on 
Impact of 
AMDAR Data  

 
1. Draft papers received 
2. Papers reviewed 
3. Papers published 

SO/ARO, ET-
ABO Review 
Team 

2012 Q4 2013 1 Published papers 22K  

Revise & 
Finalise 
Statement of 
Work 

 Ch/ET-ABO, 
SO/ARO Q1 2013 Q2 2013 1 SoW   

19 (e) 

AMDAR 
Impacts and 
Benefits 
document for 
Aviation Seek EoIs from 

consultants  Ch/ET-ABO, 
SO/ARO Q2 2013 Q3 2013 0 SSA with selected 

Consultant    

20 (e) AMDAR 
Training Module

Develop SoW 
for Training 
Module 

• Present SoW to ET/ABO for 
assessment; 

• As per AMDAR-15, funding to 
be sought as ring-fenced item 
in TF. 

 

Lead AMDAR 
Training & 
Outreach 
(C.Weiss) 

Q3 2013 Q4 2013 1 SoW   
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No. ToR Task Sub-tasks Description Responsible Commence Complete Status Deliverables/  
Activities 

2013 
Budget 

Estimate 

2014 
Budget 

Estimate 

Provide to 
WMO 
Procurement & 
Contracts for 
tender process 

 SO/ARO Q1 2014 Q3 2014 1 Tender process in place 
and Contractor secured.   

Attend AEEC 
DataLink Users 
Forum, Q1 
2013, 2014 

 USA Rep. Q1 2013 Q4 2014 4 Carl Weiss attended. 
Report received. 1.5K 2.5K 

21 (e) 
Attend Relevant 
Aviation 
Meetings Attend AEEC 

Data Link Users 
Forum, Q4 
2013, 2014 

 E-AMDAR Rep. Q4 2013 Q4 2014 0 Meeting attended; 
Report produced. 1.5K 2.5K  

Produce 
Newsletter Vol 5  ET-ABO, AMDAR 

FPs, SO/ARO Q2 2013 Q2 2013 4 Newsletter Vol 5   
22 (e) WMO AMDAR 

Newsletter Produce 
Newsletter Vol 6  ET-ABO, AMDAR 

FPs, SO/ARO Q4 2013 Q4 2013 0 Newsletter Vol 6    

23 (e) 

Global AMDAR 
Program 
Development 
Workshops and 
Seminars 

 

 ET-ABO Q2 2013 Q4 2014   30K 30K 

24 (f) 

Provide input to 
ICG-
WIGOS/TT-
WMD 

Attend TT-
WMD-1  S.Taylor, 

SO/ARO Q1 2013 Q2 2013 1 Determine req. for input to 
TT-WMD   

25 (f) 

Provide input to 
ICG-
WIGOS/TT-
WRM 

 

 J.v.d.Meulen Q1 2013 Q4 2014 1 Determine req. for input to 
TT-WRM   

26 (f) 
Contribute to 
the WMO/CBS 
RRR Process 

 
Continuous process?? SO/ARO, 

ET-ABO 2012 Q4 2014 2 
Input in RRR Database 
SoR Document/ input in 
RRR OSC Database 
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No. ToR Task Sub-tasks Description Responsible Commence Complete Status Deliverables/  
Activities 

2013 
Budget 

Estimate 

2014 
Budget 

Estimate 

27 (f) 

Revision of 
AMDAR 
Regulatory 
Material in 
WIGOS context 

• Revise 
current 
status. 

• Develop 
plan for 
update 
process. 

 J.v.d.Meulen Q3 2013 Q4 2014 1 
Plan for integration  of 
AMDAR RM into WIGOS 
RM. 

  

 
 

Notes 
 
A. Status 

 
0 Idea 
1 Initiated/Commenced 
2 Ongoing or In-progress 
3 Review Deliverable 
4 Deliverable accepted/Activity Completed 

 
B. ET-ABO ToR: http://www.wmo.int/pages/prog/www/CBS/Lists_WorkGroups/CBS/opag%20ios/et-abo/tors 
C. For context and long-term plans, see: http://www.wmo.int/pages/prog/www/GOS/ABO/ABO_Work_Program.html 
 

 

 

http://www.wmo.int/pages/prog/www/CBS/Lists_WorkGroups/CBS/opag%20ios/et-abo/tors
http://www.wmo.int/pages/prog/www/GOS/ABO/ABO_Work_Program.html

