

CURRENT ROADMAP FOR DEVELOPING OSND PRINCIPLES AND GUIDANCE

(Submitted by the Secretariat)

SUMMARY AND PURPOSE OF DOCUMENT

The document provides for the Current roadmap for developing OSND principles and guidance.

ACTION PROPOSED

The Meeting is invited to note the information contained in this document when considering its recommendations.

Appendix: A. Proposed roadmap for developing OSND principles and associated guidance material

APPENDIX A

**PROPOSED ROADMAP FOR THE DEVELOPMENT OF
OSND PRINCIPLES AND ASSOCIATED GUIDANCE MATERIAL**

(version 3 April 2014, updated 17 December 2014 with current status)

Time	Milestone	Tasks	Status
Nov. 2013	OSDW1 TT-WRM	Produce input to OSND principles Provide input on OSND principles and guidance to WIGOS RM	Done
Dec.		Draft OSND principles (J. Eyre)	Done
Jan. 2014		Review by OSDW1 participants New draft of OSND principles produced based on feedback (J. Eyre by 27 Jan.)	Done
Feb.	ICG-WIGOS	Review draft OSND principles Propose framework into which OSND principles & guidance will fit	Done
Mar/Apr.	IPET-OSDE-1	Review and revise OSND principles Draft plan for preparing OSND guidance, and tasks for Team members for drafting materials	Done
4 Apr.	TT-WRM	OSND principles submitted to the TT-WRM, and the WRM review process through Technical Commissions, and WMO Executive Bodies	Done
Apr.	ICT-IOS-8	Notes the OSND principles Review/revise and approve plan for preparing OSND guidance	Done
May		IPET-OSDE members to review draft OSND guidance and provide feedback to the Chair	Done
Jun.	EC		
Jul.			
Aug.			
Sep.	CBS Ext. (2014)	Consideration by CBS of (i) the OSND principles (to be noted by CBS), and (ii) the roadmap for producing the OSND guidance, as part of WIGOS materials for approval	Done
Oct.			
Nov.		Review of Cg-17 WIGOS RM by Members	Underway
Dec.		Review of Cg-17 WIGOS RM by Members	Underway
Jan. 2015		Review of Cg-17 WIGOS RM by Members	Underway

Feb.	OSDW2 ICG-WIGOS-4	OSDW2 to review/update OSND guidance Draft OSND guidance reviewed by ICG-WIGOS New experts invited to address all AAs	
Mar.			
Apr.			
May.	Cg-17	Approve WIGOS Regulatory Material	
Jun.			
Jul.			
Aug.			
Sep.			
Oct.			
Nov.	ET-SBO		
Dec.			
Jan. 2016	IPET-OSDE-2 (TBD) ICG-WIGOS-5	Draft version of OSND guidance reviewed by IPET-OSDE (slow track) Draft version of OSND guidance available and reviewed by ICG-WIGOS Draft OSND guidance submitted to EC (fast-track)	
Feb.			
Mar.			
Apr.			
May	ICT-IOS-9	Final draft version of OSND guidance available (slow track)	
Jun	EC	OSND guidance approved by EC (fast track)	
Jul.			
Aug.			
Sep.			
Oct.	CBS	OSND Principles and Guidance endorsed by CBS (slow track)	
Nov.			
Dec.			
Jan. 2017		Draft OSND guidance submitted to EC (slow-track)	
Feb.			
Mar.			
Apr.			
May	EC	OSND Guidance approved by EC (slow track)	