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SWFDDP progress 

o  Overall, SWFDDP is going well but… What does this 
mean?



Severe Weather Forecasting and Disaster risk reduction 
Demonstration Project (SWFDDP) milestones 

o  RSMT (1): 21­24 April 2009 

o  Pilot: 1 November to 31 October 2010 – NMHSs included 
Solomon Islands, Vanuatu, Samoa and Fiji. Total = 4. 

o  RSMT (2): 1­4 November 2010 

o  Full Demo: 1 November 2010 to 31 October 2013 (?) – 
Kiribati, Tuvalu, Tonga, Niue and Cook Islands joined Solomon 
Islands, Vanuatu, Samoa and Fiji. Total =9.



Achievements 

o  PROJECT REPORTING: 3 RSMCs and 9 NMHSs report every 
4 months about severe weather events & progress on 
Project goals. Next one due 17 March 2012. 

o  METCONNECT PACIFIC: hosted in The Cloud, with no 
performance issues. Version 2 installed on 15 December 
2010 including addition of Australian Bureau of 
Meteorology ACCESS‐T products 

o  CRITERIA for RSMC Wellington SOUTH PACIFIC GUIDANCE 
CHARTS changed from 1 December 2010 to reflect 
experience during the SWFDDP Pilot.



Current Criteria (old) for South Pacific Guidance charts 

≥ 100mm in 24 hours  ≥30knots  ≥ 2.5m north of 15⁰South  now or later 
(> 50mm in 24 hours)  (≥25knots)  ≥ 3.5m at & south of 15⁰South 

(≥ 2.5m everywhere) 

HEAVY RAIN  STRONG WIND    LARGE WAVES     TROPICAL CYCLONES 
(non­TC)  (non­TC)  (non­TC) 

Confidence factors 
Low (1 in 5 chance) or moderate (2 in 5 chance) or high (3 in 5 chance)



South Pacific Guidance (SPG) product 

Tropical depression 
with TC status 
potential – note extra 
info over and above 
reference to 
TC Outlook 

Due to active SPCZ 

Common guidance 
during Northern 
Hemisphere winter



South Pacific Guidance (SPG) product 

TCs Jasmine and 
Cyril plus  additional 
band of heavy rain 
linked to TCs.



Evaluation of South Pacific Guidance charts 

Example: Data for period 2 nd 4­monthly period of Full Demonstration, 
1 March to 30 June 2011. Figures represent number of South Pacific Guidance 
charts with guidance for heavy rain, strong wind, large waves, Tropical Cyclone 
references for overall South Pacific area and country by country.



SWFDDP Goals & NMHS feedback (1) 

o  Goal 1: improve the ability of NMHSs to forecast severe 
weather and wave events 
­  more confident and proactive in issuing forecasts 
­  Interactions between RSMC Wellington and participating 
countries 

o  Goal 2: increase the lead times for issuing forecasts & 
warnings 
­  1 to 2 days in advance for damaging swell warnings 
­  6 to 24 hour for heavy rainfalls (excluding meso­scale 
events)



SWFDDP Goals & NMHS feedback (2) 
o  Goal 3: improve the interaction between NMHSs and 
Disaster Management Centre Civil Protection Authorities 
(DMCPAs) 
­  Suggestion that SWFDDP might have improved the quality of 
exchanges but not the frequency. More work needs to be done 
in this area. 

o  Goal 4: identify gaps and areas for improvement 
­  no wave observations (except for eye witness accounts) 
­  lack of skill in forecasting localised, heavy rainfall events 
­  poor internet connectivity 
­  lack of forecasting skills & experience in the region 
­  little or no verification work done



SWFDDP Goals & NMHS feedback (3) 
o  Goal 5: improve the skill of products from Global Centres 
and RSMCs through feedback 
­  Global Ensemble guidance weak for rainfalls ≥ 100mm 
­  enhanced satellite products required to help with forecasting 
localised heavy rainfall events



Usefulness of GIFS­TIGGE products 

o  Tropical cyclone Jasmine – affected southern Vanuatu on 071200­ 
081200 UTC February 2012. What GIFS­TIGGE indicated 4 to 5 days 
out, 2 to 3 days out and 0 to 1 day out. 

o  Severe flooding over Fiji – about northern and western parts of Viti 
Levu) on 231200­241200 UTC January 2012. What GIFS­TIGGE 
indicated 4 to 5 days out, 2 to 3 days out and 0 to 1 day out.



GIFS­TIGGE multi­model ensembles: TC Jasmine 

4 to 5 days out  0 to 1 day out 

2 to 3 days out



GIFS­TIGGE multi­model ensembles:  Fiji floods 

4 to 5 days out 

2 to 3 days out 

0 to 1 day out



Training (1) 

o  IN‐COUNTRY VISITS (round 1): 

‐ Facilitated by RSMC Wellington before start of 
Full Demonstration Project except for Niue. 

‐ Tuition by Australian Bureau of Meteorology in 
use of TC Module software, Vanuatu, Fiji, Samoa & 
Tonga, February‐April 2012 

o  WMO/Japanese International Cooperation 
Agency (JICA) course, Nadi, 1‐12 August 2012. 
Rochelle Fleming, RSMC Wellington meteorologist.



Training (2) 

o  9 th WMO Southern Hemisphere Tropical 
Cyclone and Public Weather Services course, 
Bureau of Australian Bureau of Meteorology 
National Training Centre, Melbourne, 5‐23 
September 2011 

o  IN‐COUNTRY VISITS (round 2): sponsored by NZ 
Ministry for the Environment from Climate 
Change Development Fund. Facilitated by RSMC 
Wellington May to November 2012.



2012 In­country training programme 

1.  Samoa: 7­11 May 2012, James Lunny & Jon Tunster 
2.  Niue: 21­25 May 2012,  Mark Schwarz & Jon Tunster 
3.  Fiji and Kiribati: 12­22 June 2012, James Lunny & Jon Tunster 
4.  Cook Islands: 17­21 September 2012, Jon Tunster & Steve Ready 
5.  Tuvalu and Tonga: 2­12 October 2012, Mark Schwarz & Jon Tunster 
6.  Solomon Islands and Vanuatu: 22 October – 2 November 2012, James Lunny & 

Jon Tunster



Challenges (1) 
o  SUSTAINABILITY of SWFDP 

­  What plans does WMO have for the long term sustainability of 
SWFDP in all regions? 

­  External funding is absolutely essential, especially in the case of 
the Meteorological Service of NZ 

­ SWFDDP issues 
*  On­going development work, especially on 
MetConnect Pacific website 

*   On­going training for participating countries 
*   Lack of WMO Meteorologists in the region



Challenges (2) 
o  NEW or REVISED PRODUCTS 

­  Heavy rain & wave warnings 
­  Separate bulletins to routine forecasts 
­  Able to be verified 
­  TC Outlook extending to 5 days 
­  For most countries, SWFDDP just supports pre­existing products 

o  CONTRIBUTIONS OF PARTICIPATING COUNTRIES 
Five (5) of 9 are dependent on RSMC Nadi for some or all of  their 
forecasting services – how do they play a meaningful  part in 
the Project?



Vanuatu Met Service: Format of heavy rain warning 

Insert an image here



Challenges (3) 

o  CASCADING PROCESS – How do we provoke a more fired­up 
approach to communicating with other agencies (both private and 
Government), the media and the public? 

o  NOWCASTING TOOLS ­ How do we overcome the absence of 
radar?



Challenges (4) 

o  IMPROVING QUALITY OF SWFDDP PROGRESS REPORTS 
­  Statements tend to be very generalised without a lot of substance. 
­  5 of the 9 countries don’t have primary responsibility for issuing 
tropical cyclone and non­tropical cyclone warnings 

o  VERIFICATION of FORECASTS and WARNINGS 
­ existing products are too generalised 
­ more objective forecasts required otherwise verification initiatives 
will be difficult if not meaningless.



Outlook 
n  3 rd RSMT meeting in early 2013 

n  Full Demonstration Project due to end late 2013. How do we 
decide whether the project is ready to go operational and what 
does it means in practical terms? 

n  Before this happens… Sustainability of SWFDDP and indeed the 
entire SWFDP programme needs to be sorted 

n  What implications does a Western Window have for the South 
Pacific area? 

n  GIFS­TIGGE multi­model ensemble products to be tested on 
SWFDP websites


