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1. ORGANIZATION OF THE DOCUMENT 
 
The Commissioning Protocol is organized into four parts:  
 

1. The  site  components,  data  transfer  and  sharing  pathways,  and  project  organizational 
structure are outlined in Section 3;  

2. The  site  commissioning  procedures,  including  pre‐commissioning  activities  and  the 
Interaction with the Instrument Providers,  Sections 4 to 6;  

3. SPICE Data Archive, Section 7. 
4. Appendix A:  the  template  for  the Proof of Performance  (POP) Report,  in which  all  site 

configuration details and commissioning activities are documented.  
 
Appendix B outlines the SPICE Data Levels and Data Sets, and Appendix C includes a list of acronyms used 
throughout the document. 
 
The  first  two  sections  are  intended  to  provide  background  information  on  the  commissioning  process 
within the scope of the SPICE project, while the Appendix A contains the forms which are required to be 
filled  out  as  part  of  the  commissioning  of  the  site.  Once  completed,  these  forms  become  the 
Commissioning Report. 
 
The SPICE data archive section outlines the requirements regarding the SPICE   data  levels and datasets  
and the planned strategy for the archival of SPICE data to a central location(s).  

2. PURPOSE AND SCOPE 
 

This document is prepared by the WMO SPICE IOC. It outlines the procedures for post­installation 
testing and commissioning of the sites participating in the WMO SPICE experiment and documents 
the responsibilities for each aspect of the commissioning process.  

 
Commissioning  of  a WMO  SPICE  site  refers  to  the  act  of  “turning  it  on”  and marking  the  start  of  the 
collection  of  the  “official”  observations  and  measurements  from  the  instruments  included  in  the 
intercomparison (reference,  instruments under  test, ancillary measurements), and their archival on the 
designated Site Data Archive. 
For  this  purpose,  each  site will  designate  a  location  for  the  Site Data  Archive, which must  protect  the 
integrity of the intercomparison data. 
 
End‐to‐end data quality and integrity for each instrument on each SPICE site will be verified before the 
commissioning can take place.  It is essential that: 
 
 Only agreed upon instruments are to be installed, in an accepted and standardized configuration; 
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 Each component be properly tested, and its performance verified, prior to commissioning; 
 The transfer of instrument data to the Site Data Archive is validated and the archive secured.  
 
Various individuals and organizations are referred to in this document as having responsibilities. 
 

 SPICE IOC   
 SPICE Project Team 
 SPICE Data Analysis Team 
 Site Manager 
 Site (SPICE) Project Team 
 ER refers to the Evaluation Representative, an individual named by the SPICE IOC 
 IR,  the  Installation Representative,  is  identified by the Site Manager, responsible  for  the site 

configuration. 
 Instrument Providers 

3. CONFIGURATIONS  AND  ASSOCIATED  COMMISSIONING 
REQUIREMENTS 

3.1 SPICE SITE COMPONENTS 

The SPICE Components include all or some of the following components: 
 
 Field working reference systems (R3, and where applicable R2, and R1: site‐specific) 
 Reference measurements for snow on the ground (where applicable) 
 Instruments under test provided by the host; 
 Instruments under test supplied by the Instrument Providers; 
 Ancillary measurements (both required and desired measurements listed): 

 Precipitation occurrence/intensity/size/type 
 Station pressure 
 Temperature/dew point 
 Relative humidity 
 Wind speed/direction (2‐D and/or 3‐D): different heights; 
 Manual observations 
 Vertical particle velocity 
 Net radiation 
 Snow Water Equivalent (SWE)  
 Icing occurrence  
 Visibility 
 Sky condition 

 Derived  or  modeled  ancillary  parameters:  wet  bulb  temperature,  upper  air  temperature,  snow 
particle density; 
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 Photography and video equipment for recording and archival of site conditions; 

 

3.2 COMMUNICATION INTERFACES 

The SPICE site teams are led by their respective Site Managers and are responsible to setup and manage 
an  effective  data  communication  system  collecting,  transmitting  and  archiving  the  site  dataset, 
continuously, or at predefined intervals (e.g. daily) on the Site Data Archive.  
 
As stated in the report of the SPICE IOC‐2 meeting (Boulder), it is recommended that 6 s data be collected 
for gauges  in reference systems and  instruments under  test, where possible; alternatively, 10 s or 60 s 
sample intervals can be used.  
The frequency of the collection of ancillary measurements will be similar to that of the instruments under 
test, to the extent possible. 
 
Data communication for SPICE includes the following components: 

 Instrument to data logger (site specific); 
 Instrument to a site  data acquisition system located on site, site specific; 
 Transmission of SPICE data from the site to a designated Site Data Archive; 
 Transmission of SPICE data from the Site Data Archive to SPICE Archive(s) (See Section 7); 
 Transmission  of  gauge‐specific  and  requisite  ancillary  SPICE  data  to  Instrument  Providers  for 

review.  
 
The communication components and any future changes that may impact the availability of instruments 
will be documented. Any change to the configuration will be subject to a period of testing to ensure that 
the availability of instrument data is not affected.  The IOC will review and accept the final configuration. 

3.3  SPICE SITE PROJECT TEAM 
The Site Manager will document the membership of the SPICE Site Project Team, including the names of 
the  individuals who  are  engaged  in  the  SPICE  experiment  on  the  respective  site.  This  information will 
include reference to the roles relative to the SPICE experiment. 
During the project, the participation in the SPICE Site Project Team could change. The Site Manager will to 
update the Site Documentation to reflect the changes (people, roles). 

4. PRE‐COMMISSIONING ACTIVITIES 
The  pre‐commissioning  activities  are  an  integral  part  of  the  process  of  ensuring  the  quality  of  the 
experiment.  The  following  sections  detail  the  pre‐commissioning  activities  ensuring  that  site 
infrastructure and procedures are properly managed and documented. 

4.1 STATION INSTALLATION AND SCHEDULING 

The IOC and the Site Managers will develop target dates for the installation and commissioning of each 
SPICE  Site.  An  Installation  Representative  will  be  identified  by  the  Site  Manager  to  manage  the 
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installation.  Site drawings, instrument siting and installation according to national standards, IOC agreed 
guidelines,  or manufacturer  recommendations,  and  exceptions will  be  documented  as  part  of  the  POP 
Report.  
 

4.2 TESTING OF INSTRUMENTS INCLUDED IN THE INTERCOMPARISON 

 The testing of instruments is conducted by the SPICE Site Project Team.  Based on the results, the Site 
Manager will determine the readiness of instruments and the site for the formal phase of the experiment.   

4.2.1   SITE DOCUMENTATION 
Technical  documentation  for  each  SPICE  component  will  include,  but  not  limited  to,  the  site  layout, 
instruments  details  and  configuration,  data  collection  (including  the  data  format),  number  of  similar 
instruments, installation details, maintenance standards.   
Specific information on the Site Documentation is provided in Appendix A. 

4.2.2   MONITORING OF PERFORMANCE 
The  Site  Manager  will  establish  feasible  procedures  for  monitoring  the  performance  of  instruments, 
identifying problems with the data, and initiating and tracking remedial actions.  This may include: 

 Review data, diagnostic data, quick view plots, QC reports, etc.   
 Establishing  Site  Journals/Blogs  documenting  the  performance  and  intervention  on  the 

instruments (directly – e.g. snow clearing ‐ or indirectly – e.g. system reset ‐ ) 

4.2.3   SITE MAINTENANCE 
The  SPICE  Site Manager will  ensure  that  site maintenance  is  available  to  limit  the  periods  or  data 
outage.  

5. COMMISSIONING ACTIVITIES 
The commissioning of a SPICE site is  led by the Site Manager. The SPICE POP Report will document the 
status of the site operation at the start of the intercomparison. 
 

The site commissioning process consists of the following steps: 
 Determine the instrument readiness, including; 

 Installation and configuration of the instruments participating in the experiment; 
 Data integrity confirmation at the Site Data Archive; 

 Review and approval of the POP Report by the IOC; 
 Agreement on the official start of the experiment on the site. 

 

5.1  DETERMINATION OF SITE READINESS 
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This sub‐section details the activities to be conducted following the installation of instruments, and which 
are completed prior to the official start of the SPICE experiment on the site. 

5.1.1   SITE READINESS EVALUATION 
The Site Manager will initiate the evaluation of the SPICE Site and will provide to the IOC adequate notice 
of the SPICE site commissioning.  

 
The  IOC  will  name  a  representative  (the  ER)  to  conduct  the  evaluation  of  the  Site  Documentation 
prepared  by  the  Site Manager.  The  ER will  work with  the  Site Manager  on  the  evaluation  of  the  POP 
Report.  
 

The site readiness evaluation should be sufficient to ensure proper operation of all instruments and 
interfaces. The assessments will include: 

 Satisfactory performance of the field reference system(s). 
 Satisfactory performance of each instrument under test. 
 Satisfactory performance of instruments providing ancillary measurements. 
 Satisfactory performance of site communication components and interfaces. 
 Satisfactory performance of the data transmission to the Site Data Archive; 
 Proper functioning of service backup capabilities for that particular site, if available. 
 Maintenance capacity. 

5.1.2   COMPLETION OF POP REPORT 
The SPICE Site POP Report documents the readiness of the site and is approved by the IOC. 

 
The POP Report includes: 
 A form for recording station information and configuration, including  the site layout;  
 A  form  for  documenting  the  configuration  of  SPICE  field  working  reference  configurations, 

including both manual and automatic measurements;  
 Forms  for  recording  the  specifications  of  instruments  under  test  and  instruments  used  to 

provide ancillary measurements ; 
 Details of tests conducted for instrument data validation; 
 Details of tests conducted for end‐to‐end data validation; 
 A checklist for all additional documentation to be recorded and submitted ; 
 A table for recording commissioning milestones. 

 
The Site Manager will provide the POP Report to the IOC, for final review. 

5.1.3   INVOKING WORKAROUNDS 
A workaround is a temporary solution to a system limitation that requires special attention and will be 
removed eventually. Any workarounds will be documented and included as part of the POP Report. Each 
work‐around will be tracked as an open item until resolved.   
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5.2   APPROVAL OF SITE COMMISSIONING   
 
The Site Manager will notify and update the IOC on the organization and completion of the tests outlined 
in Appendix A. Once all tests results are verified, the IOC and the Site Manager will agree on the start date 
of the formal experiment on the site. 
 
In  case  some  of  the  instruments  under  test  are  not  ready  for  the  start  of  the  experiment  as  planned 
(currently Nov. 15, 2012), the experiment could commence in steps, provided that all field references and 
key ancillary parameters (wind speed and direction, temperature) have been commissioned.  
 
Commissioning  of  additional  instruments  would  follow  as  their  configurations  are  finalized;  this  will 
allow for their  inclusion in the experiment as early as feasible, with no compromise to the data quality. 
The Data Analysis Team will take into consideration the commissioning data for each instrument. 
 

 5.3   IMPLEMENTATION OF APPROVED SPICE SITE COMMISSIONING 
Upon  commissioning,  the  site  will  commence  the  official  collection  of  the  SPICE  project  dataset  and 
ancillary measurements/observations. 

6. INTERACTION WITH THE INSTRUMENT PROVIDERS 
Instrument Providers are responsible for the delivery of their instruments to the SPICE Sites and for 

supporting the Site Managers in verifying their proper functioning before and during SPICE. 

6.1   PRE‐COMMISSIONING ACTIVITIES: ENGAGEMENT OF THE INSTRUMENT PROVIDERS  
During  the  installation,  the  Site  Manager  or  a  representative  will  engage  the  Instrument  Provider 

regarding the preparation of their instruments, to ensure the operation within recommended standards.  
 

The Site Manager would confirm with the Instrument Provider the functioning of the instrument prior 
to the commissioning of the site. This could be done by the sharing of instrument and/or ancillary data 
and pictures, coordinated site visits, or any other method agreed upon by the two parties. 

The Site Manager should be able to indicate in the Commissioning Report the confirmation from the 
Instrument Provider that the instrument operates as expected. 

6.2   ENGAGEMENT OF INSTRUMENT PROVIDERS DURING THE EXPERIMENT 
During the experiment, each Instrument Provider will be given access to the unprocessed output 

from  its  own  instrument(s),  and  a  minimum  set  of  corresponding  ancillary  data  consisting  of  air 
temperature,  relative humidity,  and wind speed. These data  are provided only  for ensuring  the proper 
functioning  of  the  instruments,  and will  neither  be  reported  nor  published  prior  to  publication  of  the 
SPICE Final Report. 
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The Site Manager will coordinate the data transfer to the Instrument Provider(s), including such 
aspects as the frequency, methodology, etc. It is desired that this data transfer is in place prior to the start 
of  the  experiment.  The  Instrument  Provider  is  expected  to  alert  the  Site Manager  in  the  event  that  a 
malfunction of an instrument is noted, and provide support to the Site Project team (including site visits), 
if needed, to address the failure. 
 

The  Instrument  Providers  could  visit  the  intercomparison  sites,  after  prior  arrangements  are 
made with the Site Manager. 

7. SPICE DATA ARCHIVAL 
The  SPICE Project  Team will  establish  and maintain  a  SPICE Archive  on  at  least  one  SPICE designated 
Server where  the Site  Intercomparison Datasets  and  the  Input Documentation will  be  stored. This will 
facilitate the preparation of data for the individual and comparative data analysis and the preparation of 
the Final Report. A description of the data levels and datasets for SPICE, as currently defined, is provided 
in Appendix B.  
 
The  National  Centre  for  Atmospheric  Research  (NCAR),  USA,  will  host  the  SPICE  Archive  and  provide 
quick view capabilities of (near) real time data. Options for a second SPICE Archive are being explored by 
Environment Canada, Canada. 
 
Each Site Manager will work towards preparing the transfer of Level 1 and Level 2a datasets to the SPICE 
Archive(s).  The  IOC  will  provide  to  the  Site  Managers  the  requirements  regarding  the  data 
transfer to enable the preparation of datasets (format change, setup of data uploads/availability, 
etc…) 
 
The data transfer between the Site Data Archive and the SPICE Archive is expected to be established and 
validated within 3 months of the official start of the experiment, and implemented based on site specific 
conditions and limitations. 
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APPENDIX A:  PROOF OF PERFORMANCE (POP) FORMS 

SECTION A1:  STATION INFORMATION 
 
Station name  Caribou Creek 
Reference town  Smeaton, Saskatchewan  
Station latitude   53.944737N  
Station longitude  104.649339W 
Station elevation in metres  519 m 
 
Insert  here  a  Site  Layout  indicating  the  location  of  SPICE  references  and  all  instruments,  including 
distances and the direction of the prevailing winter winds. 
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Insert here a set of pictures documenting the overall site installation (views from N, E, S, W).  

It is suggested to submit here also a horizon / sky view diagram taken with a camera., if available 

 

 

 

 

 

 

 

 

 

Clearing site at Caribou Creek looking East (left) and West (right) 

 

 

 

 

 

 

 

 

 

 

Clearing site at Caribou Creek looking North (left) and South (right) 
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Bush shielded gauges.  Pluvio2 (left) and Geonor T‐200B (right) 
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SECTION A2:  SPICE FIELD WORKING REFERENCE SYSTEM CONFIGURATION 
 
Field Reference Type R0 
Pluvio2 (Single Alter) in bush on B2 

 
R0 type     MANUAL                      AUTOMATIC   

Measurement frequency, planned  1 minute 
Measurement  methodology  planned 
(volume, weight, etc)  

by weight 

 
Additional information required: Provide details of the planned measurement procedure. 
 
Configuration of the bush 
 
Description  of  surrounding  obstacles 
(including  distance/direction  from,  height, 
and type) 

The  R0P  is  located  north  of  the  logger  hut  in  a  thick 
bushy  area  of  regenerating  jack  pine  (harvested  in 
2002).     The trees around the gauge have been trimmed 
to the height of the gauge. 

Bush area   >  100m in all directions 
Average height of the bush  About 2.5m 
Bush vegetation type  regenerating jack pine 
Maintenance details  prune in the fall and summer if necessary   
 
Collector and shield specifications (manual configuration) 
 
Model   
Inlet area   
Installation  height  (measured  at  the  top  of 
the collector) 

 

Number  of  collectors  available  for  the 
experiment 

 

Shield type    
 
Weighing gauge specifications (automatic configuration) 
 
Make and model  OTT Pluvio2 
Serial number  300595 
Firmware  version  (if 
applicable) 

1.30.0 

Number of  transducers  (if   
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applicable) 
Height  of  installation 
(measured from the top of 
the gauge) 

2m  

Heater  configuration  and 
algorithm 

Manufacturer Default (to be updated prior to 2013/2014 season) 

Output  data  message 
format 

"TIMESTAMP","RECORD","Pluvio_Bush_PrecipIntensity", 
"Pluvio_Bush_AccuPrecipUnfilt","Pluvio_Bush_AccuPrecipFilt", 
"Pluvio_Bush_AccuTotalPrecip","Pluvio_Bush_BucketUnfilt", 
"Pluvio_Bush_BucketFilt","Pluvio_Bush_PrecipTemp","Pluvio_Bush_HStatus",
"Pluvio_Bush_PStatus" 

Frequency  of  data 
sampling 

1 min 

 
Single Alter shield 
 
According to the SPICE instructions?   

 Yes     No 

 
Attached to the post of the weighing gauge?   

 Yes     No 

 
If different, provide details:   
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Picture. Field Reference Type R0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
R0P in bush looking west (left) and south (right) 
 
 

Table. Field Calibration of Reference Type R0 (if applicable) 
 
 
In progress 
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48h Observation Table for Reference Type R0 (Manual) or Plots (Automatic) 
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Field Reference Type R0 
 

Geonor T‐200B (Single Alter) in bush on B1 

 
R0 type     MANUAL                      AUTOMATIC   

Measurement frequency, planned  1 minute 
Measurement  methodology  planned 
(volume, weight, etc)  

by weight 

 
Additional information required: Provide details of the planned measurement procedure. 
 
Configuration of the bush 
 
Description  of  surrounding  obstacles 
(including  distance/direction  from,  height, 
and type) 

The  R0P  is  located  north  of  the  logger  hut  in  a  thick 
bushy  area  of  regenerating  jack  pine  (harvested  in 
2002).     The trees around the gauge have been trimmed 
to the height of the gauge. 

Bush area   >  100m in all directions 
Average height of the bush  About 2.5m 
Bush vegetation type  regenerating jack pine 
Maintenance details  prune in the fall and summer if necessary   
 
Collector and shield specifications (manual configuration) 
 
Model   
Inlet area   
Installation  height  (measured  at  the  top  of 
the collector) 

 

Number  of  collectors  available  for  the 
experiment 

 

Shield type    
 
Weighing gauge specifications (automatic configuration) 
 
Make and model  Geonor T‐200B3 
Serial number   
Firmware version (if applicable)   
Number of transducers (if applicable)  3 
Height  of  installation  (measured  from  the 
top of the gauge) 

2m  
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Heater configuration and algorithm  USCRN type heater with SPICE algorithm (‐5 to +2 deg C) 
Output data message format  "TIMESTAMP","RECORD",…"GeoBushHz_Avg(1)","GeoBush

Hz_Avg(2)","GeoBushHz_Avg(3)","GeoBushmm_Avg(1)","G
eoBushmm_Avg(2)","GeoBushmm_Avg(3)","GeoBush_Rim
T_Avg","BushHeaterOn_Max",… 

Frequency of data sampling  1 min 
 
Single Alter shield 
 
According to the SPICE instructions?   

 Yes     No 

 
Attached to the post of the weighing gauge?   

 Yes     No 

 
If different, provide details:   
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Picture. Field Reference Type R0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
R0G in bush looking west (left) and south (right) 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
R0G in bush looking east (left) and north (right) 
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Table. Field Calibration of Reference Type R0 (if applicable) 
 
 
 
 
 
 
 
 
 

48h Observation Table for Reference Type R0 (Manual) or Plots (Automatic) 
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Field Reference Type R1 (Manual) 
 
Measurement frequency, planned  N/A 
Measurement  methodology  planned 
(volume, weight, etc)  

N/A 

 
Additional information required: Provide details of the planned measurement procedure. 
 
Configuration of the DFIR fence 
 
Description  of  surrounding  obstacles 
(including  distance/direction  from,  height, 
and type) 

N/A 

Diameter  N/A 
Height  of  the  outer  fence  (measured  at  the 
top) 

N/A 

Height  of  the  inner  fence  (measured  at  the 
top) 

N/A 

Length of slats  N/A 
Width of slats  N/A 
Slat material  N/A 
 
Collector and shield specifications 
 
Model  N/A 
Inlet area  N/A 
Installation  height  (measured  at  the  top  of 
the collector) 

N/A 

Number  of  collectors  available  for  the 
experiment 

N/A 

Shield type   
 

Picture. Field Reference Type R1 (Manual) 
 
 

Table. Field Calibration of Reference Type R1 (Manual)  
 
 
 

48h Observation Table for Reference Type R1 (Manual) 
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Field Reference Type R2 (Automatic) 
R2G at C7 
Configuration of the DFIR fence 
 
Description  of  surrounding  obstacles 
(including  distance/direction  from,  height, 
and type) 

The R2G is located on the south eastern edge of a 50 m x 
30 m clearing within a Jack Pine forest that was clear cut 
in  2002.  On  the  South  and  Eastern  sides  of  the  fences, 
approximately 5‐10 m away is the edge of the Jack Pine 
re‐growth.  On the Northern side of the fence, the edge of 
the bush is approximately 10 m away.  To the west of the 
fence are the pedestals with other precipitation gauges.  

Diameter  12 m  
Height  of  the  outer  fence  (measured  at  the 
top) 

3.5 m 

Height  of  the  inner  fence  (measured  at  the 
top) 

3.0 m 

Length of slats  1.5 m ( 4 ' 11") 
Width of slats  2  5/8"  ( Spacing  2  5/8 " ) 
Slat material  Pressure Treated wood 
 
Single Alter shield 
 
According to the SPICE instructions?   

 Yes     No 

 
Attached to the post of the weighing gauge?   

 Yes     No 

 
If different, provide details:   

 
 
 
 
 
Weighing gauge (WG) 
 
Make and model  GEONOR, T‐200B3, 600 mm  
Serial number     VW1:15812, VW2:15912, VW3:16012 
Firmware version (if applicable)   N/A 
Number of transducers (if applicable)  3 
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Height  of  installation  (measured  from  the 
top of the gauge) 

3 m 

Heater configuration and algorithm  USCRN Heater with SPICE algorithm  
Output data message format   "TIMESTAMP", "RECORD",… "GeoC7Hz_Avg(1)",  

"GeoC7Hz_Avg(2)", " GeoC7Hz_Avg(3)", 
"GeoC7mm_Avg(1)", "GeoC7mm_Avg(2)", 
”GeoC7mm_Avg(3)", "GeoC7_RimT_Avg", 
"GeoC7_HeaterOn_Max",  

Frequency of data sampling  20 sec , 1500 cycle average, 1 minute average 
 
Precipitation detector 
 
Make and model  Vaisala DRD11A 
output data message format  "TIMESTAMP","RECORD",… 

"PdetectVolts_Avg","Pdetect_Max" 
Data sampling frequency  1 Minute 
Height of installation.  
DAT team recommend the following place for 
an  optical  precipitation  detector  or 
precipitation type sensor inside the DFIR: 
• Inside the inner fence 
•  75  cm  below  the  gauge  opening, 
corresponds to half way down the inner fence 

2.25 m   

Location  of  installation  relative  to  WG  in 
reference system.  
DAT  team  recommend  to  locate  the  optical 
precipitation detector or precipitation type:  
• perpendicular to the main wind direction 
• if possible using two precipitation sensors at 
different places  to account  for different wind 
directions. 
• in the middle between Alter and inner fence 

Precipitation  detector  is  installed  on  the  inner  fence  of 
C7  (DFIR).    Thies  optical  detector  to  be  installed 
similarly before October 2013.  
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Picture. Field Reference Type R2 (Automatic) 
 

 
 
R2G in clearing (C7) looking north (left) and east (right) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
R2G in clearing (C7) looking south (left) and inside the inner fence (right) 
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Table. Field Calibration of Reference Type R2 (Automatic) 
 
 
 
 
 
 
 
 
 
 
 

48h Plot. Field Reference Type R2 (Automatic) 
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Field Reference Type R3 (Automatic) 
R3G Unshielded on C3 and Shielded on C4 

 
Presence of a WG with a single Alter shield?   

 Yes     No 
Presence of a WG with no shield?   

 Yes     No 

 
Description  of  surrounding  obstacles 
(including  distance/direction  from,  height, 
and type) 

The R3 reference gauges are located in the middle of the 
clearing, at the C3 and C4 posts.   To the east are C1 and 
C2 posts which are currently empty. To the far east is the 
2nd and smaller junction box and the R2G. To the west of 
C3 and C4 are posts C5 where the Geonor 1500 is located 
and C6 which  is currently empty. Between C3 and C4  is 
post C8 where the 2m and 3m anemometers are located.  
The  distance  between  C4  and  the  southern  edge  of  the 
forest  is  5m  and  the  distance  between  C3  and  the 
northern edge of the forest is 5m.  
See site layout.  

Distance between WGs (as close as possible, 
but  exceeding  minimum  distance  between 
gauges  for a Class 1 siting configuration (as 
per WMO  guidelines): Generally  a  flat  area 
within  10m  of  instrument.  This  area 
surrounded by  generally  open  space with  a 
slope  of  less  than  1:3  (19°)  that  is 
considered to be representative of the large 
scale area. 

 
10 m  (estimated) 

 
Weighing gauge (1 of 2) 
 
Make and model  GEONOR, T‐200B3,600 mm (Unshielded)  
Serial number   VW1:14910, VW2:15010, VW3:14410 
Firmware version (if applicable)  N/A 
Number of transducers (if applicable)  3  
Height  of  installation  (measured  from  the 
top of the gauge) 

2 m 

Heater configuration and algorithm  USCRN with SPICE algorithm 
Output data message format  "TIMESTAMP", "RECORD",… "GeoC3Hz_Avg(1)", 

"GeoC3Hz_Avg(2)", "GeoC3Hz_Avg(3)", 
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"GeoC3mm_Avg(1)", "GeoC3mm_Avg(2)", 
"GeoC3mm_Avg(3)", "GeoC3_RimT_Avg", 
"GeoC3_HeaterOn_Max",  

Frequency of data sampling  20  sec  (  1500  cycles  averaged  per  scan),  averaged  and 
output at 1‐min 

 
Weighing gauge (2 of 2) 
 
Make and model  GEONOR, T‐200B3,600 mm (Shielded)  
Serial number  VW1:14310, VW2:14210, VW3:19013 
Firmware version (if applicable)  N/A 
Number of transducers (if applicable)  3 
Height  of  installation  (measured  from  the 
top of the gauge) 

2 m 

Heater configuration and algorithm  USCRN heater with SPICE algorithm 
Output data message format  "TIMESTAMP", "RECORD",… "GeoC4Hz_Avg(1)", 

"GeoC4Hz_Avg(2)", "GeoC4Hz_Avg(3)", 
"GeoC4mm_Avg(1)", "GeoC4mm_Avg(2)", 
"GeoC4mm_Avg(3)", "GeoC4_RimT_Avg", 
"GeoC4_HeaterOn_Max", 

Frequency of data sampling  20  sec  (  1500  cycles  averaged  per  scan),  averaged  and 
output at 1‐min 

 
 
Single Alter shield 
 
According to the SPICE instructions?   

 Yes     No 

 
Attached to the post of the weighing gauge?   

 Yes     No 

 
If different, provide details:   
 
Precipitation detector 
 
Make and model  N/A 
Data output format  N/A 
Data sampling frequency  N/A 
Height of installation.   N/A 
Location  of  installation  relative  to  WGs  in 
reference system.  

See note above regarding DRD11A 
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Pictures. Field Reference Type R3 (Automatic).  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
R3G Unshielded  on  C3  looking west  (top  left),  south  (top  right),  north  (bottom  left)  and  east  (bottom 
right) 
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R3G Shielded on C4 looking south (top left), east (top right), west (bottom left) and north 
(bottom right) 
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Table. Field Calibration of Reference Type R3 (Automatic) Weighing Gauges 1 and 2 
 
 
 
 
 
 
 
 
 
 

48h Plots. Field Reference Type R3 (Automatic). Weighing Gauges 1 and 2 
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Field Reference for the Measurement of Snow on the Ground 
 
Method used  Depth and density/SWE measurement    on  snow course 

with 1 minute point observations via SR50 in clearing 
Equipment used  SR50, snow stakes, ESC30 snow tube 
Frequency of measurement  Manual  measurements  every  2  weeks  over  the  winter 

season, 1 week during snow melt if necessary. 
 

Manual snow on ground measurements will be used as a reference for the CS725 SWE sensor 
intercomparison.  A 5 point snow course has been set up to obtain a representative sample of snow water 
equivalents through and around the clearing.  One of these measurement locations will be inside the 
footprint of the CS725.  SWE measurements will be made every 2 weeks over the winter season and every 
week during snow melt if necessary.  SWE measurements will be made with a ESC30 snowtube according 
the Environment Canada guidelines. 

 

Picture. Field Reference for the Measurement of Snow on the Ground 
 
Not available 
 
 

Table. Field Calibration for the Measurement of Snow on the Ground 
 
N/A 
 

48h Observation Table. Field Reference for the Measurement of Snow on the Ground 
 
Not available 
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SECTION A3:  INSTRUMENT METADATA REPORT 
 
For  each  instrument  under  test  and  each  instrument  used  to  provide  ancillary  measurements,  an 
Instrument Metadata Report should be completed in full and submitted as part of the POP Report.  
 
Instrument Metadata Report 
 

IMPORTANT:  Please  copy  this  form  (as  necessary)  and  complete  separately  for  each 
instrument  under  test  and  each  instrument  that  will  be  used  to  provide  ancillary 
measurements during WMO SPICE. 

 
A) Instrument Name: _______ GEONOR 1500mm T‐200B3M _________ 
Instrument number ___1_____ of _1_____ 
 
Manufacturer  GEONOR 
Model  T‐200B3M 1500mm 
Serial number  VW1:33412, VW2:33512, VW3:33612 
Firmware version (if applicable)  N/A 
  
Field configuration 
 
Location on site  Pedestal C5 (Please See Site Layout) 
Orientation  N/A 
Height (measured at top)  approx 2.5m 
Shield (if applicable)  Installed 
Heating (if applicable)  Unheated 
 
Data output 
 
Data communication protocol  Logger data downloaded at site 
Output  data  message  format  (include 
description of fields) 

TIMESTAMP, "RECORD", "GeoC5Hz_Avg(1)", 
"GeoC5Hz_Avg(2)", "GeoC5Hz_Avg(3)", 
"GeoC5mm_Avg(1)", "GeoC5mm_Avg(2)", 
"GeoC5mm_Avg(3)"  

Data sampling frequency  20  sec  (  1500  cycles  averaged  per  scan),  averaged  and 
output at 1‐min  
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Instrument Picture. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Geonor T‐200B3M 1500mm gauge on C5 looking west (top left), north (top right), east (bottom left) and 
south (bottom right) 
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Field calibration (if any). 
 
 
 
 
 
 
 
 
 

48h Plot. 
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B) Instrument Name: ____ HMP45C  Temp/RH sensor ________________ 
Instrument number _____1___ of _1_______ 
 
Manufacturer  Campbell Scientific  
Model  HMP45C 
Serial number  TBD 
Firmware version (if applicable)  N/A 
  
Field configuration 
 
Location on site  C8 (Please see site layout near) 
Orientation  N/A 
Height (measured at top)  1.5 m 
Shield (if applicable)  Unaspirated Radiation Shield 
Heating (if applicable)  N/A 
 
Data output 
 
Data communication protocol  Logger data downloaded at site 
Output  data  message  format  (include 
description of fields) 

"TIMESTAMP","RECORD",…"C8_Temp_Avg","C8_RH_Avg",…"

Data sampling frequency  20 seconds, average to 1 minute 
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Instrument Picture. 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Unaspirated HMP45C Temp/RH sensor (white radiation shield in centre) at C8 
 
Field calibration (if any). 
 
N/A 
 

48h Plot. 
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C) Instrument Name: ____2 m Anemometer in clearing _________________ 
Instrument number _____1 of 1_________   
 
Manufacturer  MetOne 
Model  13A 
Serial number  TBD 
Firmware version (if applicable)  N/A 
  
Field configuration 
 
Location on site  C8 (Please see Site layout) 
Orientation  N/A 
Height (measured at top)  2 m 
Shield (if applicable)  N/A 
Heating (if applicable)  N/A 
 
Data output 
 
Data communication protocol  Logger data downloaded at site 
Output  data  message  format  (include 
description of fields) 

"TIMESTAMP", "RECORD",… 
“C8_2m_Wind_Spd_Avg, m/s” 

Data sampling frequency  20‐sec averaged and output at 1‐min 
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Instrument Picture. 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Field calibration (if any). 
 
N/A 
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48h Plot. 
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D) Instrument Name: ___3m Anemometer in clearing__________________ 
Instrument number ____1 of 1 __________   
 
Manufacturer  Met One 
Model  13A 
Serial number  TBD 
Firmware version (if applicable)  N/A 
  
Field configuration 
 
Location on site  Post C8  (Please see site layout) 
Orientation  N/A 
Height (measured at top)  3 m 
Shield (if applicable)  N/A 
Heating (if applicable)  N/A 
 
Data output 
 
Data communication protocol  Logger data downloaded at site 
Output  data  message  format  (include 
description of fields) 

"TIMESTAMP", "RECORD",… 
“C8_3m_Wind_Spd_Avg, m/s” 

Data sampling frequency  20‐sec averaged and output at 1‐min 
 

Instrument Picture. 
 
See above 
 

Field calibration (if any). 
 
N/A 
 

48h Plot. 
 
See above 
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F) Instrument Name: ______ 2 m Anemometer in bush_______________ 
Instrument number _____1 of 1 ______ ________ 
 
Manufacturer  Met One 
Model  13A 
Serial number  TBD 
Firmware version (if applicable)  N/A 
  
Field configuration 
 
Location on site  Between B1 and B2 on Site Map  
Orientation  N/A 
Height (measured at top)  2 m 
Shield (if applicable)  N/A 
Heating (if applicable)  N/A 
 
Data output 
 
Data communication protocol  Logger data downloaded at site 
Output  data  message  format  (include 
description of fields) 

"TIMESTAMP", "RECORD",… 
“B3_2m_Wind_Spd_Avg, m/s” 

Data sampling frequency   20‐sec averaged and output at 1‐min 
 

Instrument Picture. 
 
 

Note that this photo was taken before the instrument was moved to 
the  location  between  B1  and  B2.    The  new  location  is  more 
representative of the exposure of the two bush shielded gauges 
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Field calibration (if any). 
 
N/A 
 
 

48h Plot. 
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G) Instrument Name: ______ CS725 SWE Sensor_______________ 
Instrument number _____1 of 1 ______ ________ 
 
Manufacturer  Campbell Scientific 
Model  CS725 
Serial number  TBD 
Firmware version (if applicable)  TBD 
  
Field configuration 
 
Location on site  C2 
Orientation  N/A 
Height (measured at top)  2 m 
Shield (if applicable)  N/A 
Heating (if applicable)  Not activated 
 
Data output 
 
Data communication protocol  Logger data downloaded at site 
Output  data  message  format  (include 
description of fields) 

TBD 

Data sampling frequency  6 hour 
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Instrument Picture. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Field calibration (if any). 
 
In progress 
 
 

48h Plot. 
 
 
Not Available 
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H) Instrument Name: ______ Parsivel Disdrometer_______________ 
Instrument number _____1 of 1 ______ ________ 
 
Manufacturer  OTT 
Model  Parsivel (1st generation) 
Serial number  TBD 
Firmware version (if applicable)  TBD 
  
Field configuration 
 
Location on site  North of hut (see site layout) 
Orientation  North/South 
Height (measured at top)  Approximately 3m 
Shield (if applicable)  N/A 
Heating (if applicable)  N/A 
 
Data output 
 
Data communication protocol  Logged to PC on site 
Output  data  message  format  (include 
description of fields) 

TBD 

Data sampling frequency  1 minute 
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Instrument Picture. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Field calibration (if any). 
 
N/A 
 
 

48h Plot. 
 
 
Not Available 
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SECTION A4:  CONFIRMATION OF EXPERIMENT CONFIGURATION 

TEST 1:  INSTRUMENT CALIBRATION AND CHECKS 
 
The Site Manager will organize the check and calibration of each instrument included in the experiment 
(as part of the reference, or as an instrument under test). The check sheets and calibration results will be 
included in the designated areas of Sections A2 and A3. 

 The calibration and check of the WG used as part of the reference will be conducted based on the 
guidelines adopted by the SPICE IOC.  

 The  calibration  and  check  of  the  instruments  under  test will  be  conducted  as  specified  by  the 
manufacturer prior to the installation on the SPICE site, as well as following the installation in the 
field.  

 
 

TEST 2:  INSTRUMENT VALIDATION 
 
After the field installation of each instrument (both those that are part of the reference and those that are 
instruments under test), at the minimum, a continuous 48 hour data set of the entire test setup will be 
stored  and  examined  as  an  indication  of  instrument  performance.  The  data  sets  for  each  instrument 
included  in  the  intercomparison will be reviewed for data  integrity and representativeness, against  the 
predefined data format.  
 
The  evaluation  of  the  instrument  performance  at  this  stage will  be  conducted  using  the  48  hour  time 
series plots provided in Sections A2 and A3. The readiness state of each  instrument will be reported  in 
the Instrument Data Validation table below.  
 
Any  discrepancies  will  be  investigated,  addressed,  and  documented.  Following  the  resolution  of  the 
discrepancies, the 48‐hour end to end (e2e) test will be repeated. Notes, plots, logs, will be appended to 
the POP table of the reference/instrument under test, and the readiness state and date will be updated in 
the Instrument Data Validation table. 
 

TEST 3:  SITE­TO­ARCHIVE TRANSFER VALIDATION 
 
Once the transfer of site data files to the SPICE Data Archive at NCAR has been initiated, compare the site 
data with those received at the SPICE Data Archive for a 24 hour period to ensure that no errors occurred 
during archival or transmission.  
If  any  errors  occur,  log  them  and  following  the  resolution  of  the  discrepancies,  repeat  the  24‐hour 
validation test.  
 
When the Test 3  is passed mark the check box YES  in the  Instrument Data Validation table below (this 
means that they have been also validated), with the starting date of the data transfer. 
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If Test 3  is not passed at  the  time of  the Commissioning Report  tick  the  checkbox NO and provide  the 
expected date. 
 
(Plots, datasets, errors logs, referred to Test 3 are NOT included in this document but archived by the site 
manager if further tests or analysis are required), 
 
 

 
IMPORTANT: 
Test 2 and Test 3 may be conducted simultaneously, depending on the site configuration. 
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Instrument Data Validation 
 
Instrument  Readiness  

(if  Yes,  indicate  the 
date) 

Data  transfer  to  NCAR 
archive (Test 3) 
(If  the  answer  is  No 
report  the  expected 
date) 

Comments 

 
R2G (C7) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 

Gauge has been 
operational since Feb 21, 
2013 

 
R0G (Geonor in Bush, 
B1)) 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date:  
 

Gauge has been 
operational since Feb 21, 
2013 

 
2m Anemometer in 
bush (between B1 and 
B2) 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Operated prior to this date, 
under different data 
collection program.  Note 
that until Sept 11, this 
anemometer was more 
exposed than the bush 
gauge but has been moved 
to be more representative. 
 

R0P (Pluvio2 in Bush, 
B2) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Gauge has been 
operational since Feb 21, 
2013 but not heated until 
October 2013 

R3G Unshielded (C3) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Gauge has been 
operational since Feb 20th, 
2013 

R3G Shielded (C4) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Gauge has been 
operational since Feb 20th, 
2013 but not heated or 
shielded until July 2013. 

 
Clearing Anemometer 
(3m) 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Operational since Feb 20th, 
2013 

Clearing Anemometer 
(2m)  

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 

Operational since Feb 20th, 
2013 
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Geonor T‐200BM3 
1500mm (C5) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No  

Date:  
 

Gauge has been 
operational since Feb 20th, 
2013.  No heater provided 
by manufacturer 

1.5m HMP45C 
Temp/RH ( C8) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Instrument has been 
operational since Feb 20th, 
2013 but moved to central 
location in clearing in July 
2013 

DRD11A Precip 
Detector (C7) 
 

 
 Yes   No 

Date: July 21st, 2013 

 
 Yes   No 

Date: 
 

Instrument has been 
operational since Feb 20th, 
2013 but moved to C7 
according to IOC 
recommendations on Sept 
24, 2013 

 
CS725 SWE sensor 
(C2) 

 
 Yes   No 

Date:Sept 24, 2013 

 
 Yes   No 

Date:Oct 31, 2013 
 

Waiting for confirmation of 
correct installation from 
manufacturer before 
transferring data 

 
Parsivel Disdrometer 
(near hut) 

 
 Yes   No 

Date:Oct 15, 2013 

 
 Yes   No 

Date:Oct 31, 2013 
 

Installed but not 
operational as of Sept 27, 
2013 
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SECTION A5:  SITE DOCUMENTATION CHECKLIST 
A Site Documentation Checklist  is  provided below  to  track  the  inclusion of  requisite documentation, 
data plots, and photos in sections A1 to A4.  
Site Documentation Checklist 
 
Site information and layout (Section A1)   

 Included     
 

Complete  set  of  pictures  documenting  the 
overall  site  installation  ‐  views  from N, E,  S, W 
(Section A1) 

 
 Included 

 

Details  of  manual  measurement  procedure 
(Section A2) 

 
 Included     Not Applicable 

 
Instrument  Metadata  Reports  for  all 
instruments  under  test  and  all  instruments 
used  to  provide  ancillary  measurements 
(Section A3) 

 
 Included     

 

Calibration  results  and  check  sheets  for  all 
instruments (Sections A2, A3) 

 
 Included     

 
Instrument  data  validation:,  48h  time  series 
plots (Sections A2, A3) 

 
 Included     

 
Instrument data validation table (Section A4)   

 Included     
 

48h  Instrument  data  validation:  discrepancy 
reports (Section A4) 

 
 Included     Not Applicable 

 
Pictures  of  installations  of  all  reference 
instruments,  instruments  under  test,  and 
instruments  used  to  provide  ancillary 
measurements (Sections A2, A3) 

 
 Included 

End‐to‐end  data  validation  (Section  A4;  see 
Instrument data validation table).  

 
  Full (all gauges)      Partial (some gauges)  
  No   

 

SPICE  archive  end‐to‐end  data  validation: 
discrepancy reports (Section A4) 

 
 Yes     No 

 

Details  of  any  workarounds  (Sections  A2,  A3, 
A4) 

 
 Included     Not Applicable 
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APPENDIX B:  SPICE DATA LEVELS AND DATASETS 
Details  of  the  different  levels  of  data  and  associated  datasets  for  SPICE  are  included  below.  The  present 

document  addresses  only  data  up  to  and  including  Level  2a.  Data  of  higher  levels,  and  the  associated 

datasets, are tentatively defined here for completeness.  

 

Data Levels: 

Level 1 data: are those collected as the output of each individual instrument, which have been converted 

into  geophysical measurements  (e.g. weight, mass,  intensity),  generally with high  temporal  resolution, 

and before any significant data quality control has been applied. A Level 1 dataset contains data from only 

one instrument at one site.  

Level  2a  data:  are  time‐synchronized  data  resulting  from  the  sampling,  averaging  or  some  other 

signal/data  processing  having  been  applied  to  Level  1  data  from  an  individual  instrument  in  order  to 

separate  signal  from noise. These data have not been quality  controlled,  and  should be used only  for 

monitoring an instrument’s status. A Level 2a dataset contains data from only one instrument at one site.  

Level 2b data: are time‐synchronized Level 2a data after a basic data quality control procedure has been 

applied.   Basic data quality  flags  for  validity  and quality have been  added. Missing  records have been 

created and filled with a missing data quality  indicator.   A Level 2b dataset contains data from only one 

instrument at one site.  

Level 3 data: derived by combining and further processing all Level 2b datasets from a site. At this level, 

advanced and multiple instrument data quality techniques have been applied. A Level 3 dataset contains 

data from all instruments at an individual site.  

Level 4 data: derived after performing an  intercomparison of  the Level 3 data  from one or more sites, 

taking  into  account  snow  climatology,  wind  regimes,  temperatures,  etc.,  and  where  applicable, 

differences in these from one site to another.  

 

Datasets: 

SPICE Site Dataset: A dataset comprising all Level 1, 2a, 2b and 3 datasets from that Intercomparison Site. 

SPICE Intercomparison Dataset: this is the Level 4 dataset that combines the Level 3 data from all SPICE 

intercomparison sites. The Project Team will develop the SPICE Intercomparison Dataset using the Level 

3 datasets from each Intercomparison Site.  It contains summary Level 3 data and  intercomparison data 

for all instruments and all sites. 

The  SPICE Dataset: The  total  SPICE dataset  including  all  SPICE  Site Datasets,  Site Documentation  and 

Instrument  Documentation  for  all  participating  sites  and  instruments,  the  SPICE  Intercomparison 

Dataset, and all SPICE analysis and assessment documentation. 
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APPENDIX C:  ACRONYMS AND ABBREVIATIONS 
 
DFIR    Double‐Fence Intercomparison Reference 
e2e    End‐to‐end 
ER    Evaluating Representative 
IOC    International Organizing Committee 
IR    Installation Representative 
NCAR    National Center for Atmospheric Research (USA) 
POP    Proof of Performance 
QC    Quality control 
R0    Working field reference configuration 0: manual or automatic precipitation gauge in bush 
R1    Working field reference configuration 1: manual precipitation gauge in DFIR 
R2    Working field reference configuration 2: automatic weighing gauge in DFIR 
R3    Working field reference configuration 3: two automatic weighing gauges;  

one shielded (single‐Alter), one unshielded 
SPICE    Solid Precipitation Intercomparison Experiment 
SWE    Snow water equivalent 
WG    Weighing gauge 
WMO    World Meteorological Organization 
 
 


