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EXECUTIVE SUMMARY 

This  report  provides  a  summary  of  the  joint  fourth  session  of  the  Expert  Team  on 
Upper­Air Systems  Intercomparisons  (ET) and  International Organizing Committee  on  Upper­Air 
Systems Intercomparisons (IOC) that was held at the Yangjiang Meteorological Bureau, Yangjiang, 
China, 31 August – 4 September 2009. 

The  main  goals  of  the  meeting  were  to  evaluate  and  review  the  proposed  local 
arrangements for holding the 8 th WMO Intercomparison of Radiosonde Systems and continue the 
planning  for  the  WMO  8 th  Intercomparison  of  Radiosonde  Systems.  The  local  facilities  and 
capabilities of  the  local staff were  found to be fully suitable for hosting  the  Intercomparison. The 
local arrangements for participants in the intercomparison were also reviewed as well as the need 
for support  to  the local staff. The meeting could consequently agree on the place and duration of 
the intercomparison: it will be held in Yangjiang, China, from 12 to 31 July 2010. 

The  import  and  export  procedures  for  consumable  and  non­consumable  equipment  that 
would be needed for the intercomparison were reviewed. As all radio­transmitting instruments need 
prior  approval  before  being  shipped  to  China,  advanced  notification  of  the  planned  shipments 
would be needed 4 months prior to the start of the intercomparison to ensure that all authorization 
can be obtained in due time. 

The  tentative  list  of  participants  was  reviewed  and  a  tentative  planning  for  the 
intercomparison was developed taking into account  the plans of manufacturers to participate in it. 
A  draft  grouping of  the  radiosondes was proposed as well  as a  preliminary  launch  schedule  for 
which CMA needs to obtain approval from the China Air Traffic Control authority. 

The meeting also addressed the issue of additional remote­sensing instruments to support 
the intercomparison that would need to be addressed in more details in the coming months.
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GENERAL SUMMARY 

1.  ORGANIZATION OF THE SESSION 

1.1  Opening of the session 
1.1.1  The  joint  fourth  session  of  the  CIMO/OPAG­UPPER­AIR  Expert  Team  on  Upper­Air 
Systems Intercomparisons (ET) and the International Organizing Committee on Upper­Air Systems 
Intercomparisons  (IOC) was  held  at  the Yangjiang Meteorological Bureau,  Yangjiang, China, 31 
August – 4 September 2009. 

1.1.2  Following  one  day  of  visit  and  evaluation  of  the  proposed  intercomparison  site 
(Yangjiang  Sounding  Station),  the  meeting  was  officially  opened on  1 st  September  2009  by  Mr 
ZHOU  Heng,  Director  General  of  the  Department  of  International  Cooperation  of  China 
Meteorological Administration (CMA), who welcomed the participants to the meeting in China. The 
list of participants is given in Annex I. 

1.1.3  Dr John Nash, President of CIMO, welcomed the participants. He emphasized that the 
preparation of the intercomparison required a lot of work from the host country. He noted that the 
ET/IOC  was  looking  forward  to  collaborate  with  the  host  in  preparing  and  carrying  out  this 
intercomparison, so that  it would yield mutual benefit  to  the host and WMO Members,  leading  to 
achievements that individual countries cannot do alone. 

1.1.4  Mrs  Isabelle  Rüedi  welcomed  the  participants  in  the  name  of WMO  and  expressed 
thanks to China for its offer to host the next WMO High­quality Radiosonde Intercomparison. 

1.1.5  Mr Tim Oakley, Chairperson of the ET and IOC, opened the session. 

1.2  Adoption of the agenda 
The ET/IOC adopted the Agenda for the meeting, which is reproduced at the beginning 

of this report. 

1.3  Working arrangements for the session 
The ET/IOC agreed on working hours and tentative timetable for the session. 

2.  REPORT OF THE CHAIRPERSON 
2.1  The ET/IOC Chairperson summarized the status of preparation of the intercomparison. 
Seven manufacturers had just confirmed their willingness to participate in the intercomparison. Up 
to 10 different manufacturers might be interested in taking part, which would lead to a much larger 
intercomparison than the previous intercomparison that was held in Mauritus in 2005. 

2.2  He welcomed  the  fact  that  the GCOS community  had expressed a  strong  interest  to 
participate  in  this  intercomparison  and  was  represented  in  this  meeting.  This  would  widen  the 
scope of the intercomparison, focussing not only on operations, but addressing also research and 
would help improving the communication and collaboration between these two communities. 

3.  SITE INSPECTION AND LOGISTICAL ARRANGEMENTS FOR INSTRUMENTATION 
INSTALLATION AND OPERATIONS 

3.1  Mr  LI Wei,  the CMA  focal  point  for  the organization  of  the  intercomparison,  made  a 
presentation on the status of the local preparation for the 2010 Upper­Air System Intercomparison. 

Site selection 

3.2  Mr LI Wei presented the detailed evaluation of  three possible sites (Yangjiang, Haikou 
and Beihai, all located in south­eastern China) for the intercomparison, including among others the 
main  climatic  conditions  of  each  station,  the  intercomparison  sites,  airspace  conditions, 
electromagnetic environment, hydrogen supply,  living and transportation conditions and available
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operational  staff.  Originally,  the  site  of Guilin  had been  considered.  However,  it was not  further 
envisaged in view of the extensive air traffic prevailing there that is related to its tourist attractions. 

3.3  Mr  LI Wei  informed  that  any  requirements  raised  by  the  meeting,  beyond  those  that 
could be accommodated under the normal operation time of the station, needed to be approved by 
China air traffic control. 

3.4  The  meeting  visited  the  proposed  intercomparison  site  of  the  Yangjiang  sounding 
station  and  agreed  that  the  facilities  were  meeting  the  intercomparison  needs.  The  ET/IOC 
appreciated the thorough investigation carried out by CMA in view of identifying the best site for the 
intercomparison  and agreed with CMA’s proposal  that Yangjiang was  the most appropriate  site. 
The  ET/IOC  therefore  decided  that  the  intercomparison  would  be  held  in  Yangjiang.  The 
description of the site is available in Annex II. 

3.5  Sufficient space is available for the installation of remote­sensing equipment on the test 
site. 

3.6  Operational  CMA  L­band  radiosondes  are  flown  twice  daily  from  the  station  at 
Yangjiang but are not available on  the GTS. Monitoring results  (ECMWF OB­FG Statistics) were 
presented  to  the  meeting  showing  the  performance  of  the  Chinese  network.  While  most  sites 
provide acceptable quality data there were still a number of locations with lower performance. The 
ET/IOC was concerned that without access to  the measurements from Yangjiang it would not be 
able to access the performance quality of  its operational data  prior  to  the experiment. CMA was 
asked  to consider whether  the TEMP data could be made available on  the GTS for a  temporary 
period of at least 6 months.  If not,  the ET/IOC requested that historical data, preferably 2 second 
ascii files covering the period from July to Sept. 2009 (but if not possible TEMP ABCD) should be 
made available to the project leader 

Intercomparison dates 
3.7  Two time windows were identified as meeting the requirements of the intercomparison. 
In view of the availability of CMA staff and of the tentative plan to hold the next session of CIMO in 
late September 2010,  the meeting decided that  the intercomparison would be held from 12 to 31 
July 2010. 

Site logistics 

3.8  In  view  of  the  large number  of manufacturers  that  were  expected  to  take part  in  the 
intercomparison,  the meeting  agreed  that both  the  facility  of  the original and  current  duty  rooms 
would be needed to accommodate all ground receiving equipments. The meeting agreed that each 
of the rooms would be equipped with a desk, chairs, air­conditioning, power and internet access. If 
necessary,  the  storage  room  would  also  be  transformed  into  an office.  The  Project  Leader  will 
inform  the  host  of  the  exact  needs  following  the  final  confirmation  of  the  manufacturers’ 
participation. 

3.9  Given  the  large  number  of  participants  involved  in  night  launches,  the  ET/IOC 
requested that the host install additional outside lights to sufficiently illuminate the outside working 
areas. 

3.10  The  local organizers informed that a fridge would be available to store some food and 
beverages that the participants would bring. 

3.11  To avoid contamination of the computers by viruses, it was recommended that the host 
provides a computer that would be used solely for virus check prior  to providing the flight data to 
the data manager. 

3.12  In  case  participants  have  special  requirements  for  fixing  their  antennas,  they  should 
provide this information to Mr LI Wei. 

3.13  CMA  agreed  to  cover  the  expenses  related  to  the  site  logistics  and  adaptations 
recommended above as well as for the support staff in charge of the balloon flights (see Section 5 
below). 

3.14
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4.  LOCAL ARRANGEMENTS FOR PARTICIPANTS IN THE INTERCOMPARISON 
4.1  The meeting  reviewed  the plans  for  the  local  arrangements  for  the  participants  in  the 
intercomparison and agreed that arrangements similar to those made for its present meeting would 
be  appropriate.  It  was  expected  that  the  price  of  the  accommodation  would  be  similar  to  that 
prevailing at the time of the meeting. 

4.2  The town of Yangjiang offers suitable hotels. The participants should be given a choice 
of hotels,  including hotels of different categories (3­5 stars) and different location (city centre and 
outskirts). 

4.3  The meeting recommended to the participants to stay in the Yangjiang Country Garden 
Phoenix  Hotel  as  it  would  simplify  transportation  to  the  intercomparison  site  and  also  as  it 
appeared to be the most appropriate. 

4.4  The  ET/IOC  recommended  that  a  shuttle  bus  be  organized  between  the  Yangjiang 
Country Garden Phoenix Hotel and the intercomparison site a few times a day/night as well as a 
shuttle between Yangjiang and Guangzhou at the beginning and end of the intercomparison. The 
ET/IOC requested CMA to provide a costed proposal to the WMO Secretariat for these services. 

4.5  The  local  organizers  informed  the meeting  that  it was not  recommended to hire  cars, 
but that taxis were also available at reasonable prices. Regular shuttle buses run from Yangjiang to 
Hong Kong airport and to Hong Kong city centre and need approximately 5­6 hours for the journey. 

4.6  The  ET/IOC  recommended  that  CMA  nominate  a  contact  person  for  the  local 
arrangements and welcomed the offer of Mr YU Jun to serve as this contact person. 

5.  ASSESSMENT OF NEED FOR SUPPORT TO LOCAL STAFF 
5.1  The  meeting  visited  the  proposed  test  site  and  attended  a  radiosonde  launch.  The 
meeting agreed that the local staff was fully capable of carrying out the radiosonde launches and 
did not need additional training. The project  team would provide dedicated support/training to  the 
local staff during the first days of the intercomparison for the specificities of the test rig launches. 

5.2  The meeting was  informed about  the  arrangements  that  had been made  in  previous 
intercomparison for the flight preparation and evaluation. In the past, an average of 5 support staff 
from the host country had been needed to provide assistance to the balloon launch. The flight rigs 
had  been  made  of  bamboo, but  could  principally  be made of  any  other  appropriate  light­weight 
slightly flexible material. 

5.3  The  ET/IOC  proposed  that  CMA  take  the  responsibility  of  the  flight  preparation  and 
launching. It was agreed that Mr LI Wei would develop a proposal on how to hang the radiosondes 
according to the payload proposal and send it to the Project Leader for approval. Mr LI Wei would 
also develop a checklist for  the flight preparation and launching procedure  that he would send to 
the Project Leader for approval too. CMA will select 4 shift leaders from among its staff that will be 
in charge of the launches. 

6.  ANY OTHER BUSINESS 

Import­Export Procedure 

6.1  Mr  ZHANG  Wei  presented  CMA’s  proposal  for  the  import­export  procedure  of 
equipment as depicted in Annex III. It should be noted that all equipment needed to be dispatched 
to China 40 days before  the  intercomparison start  to allow  for  the custom clearance  time. As all 
radio­transmitting equipment required a pre­approval from the authority before they can be shipped 
into China, a notification on the equipment that will be imported is needed 4 months in advance in 
order to verify the need for and apply for radiofrequency certificates. Mr ZHANG Wei will provide a 
template  for  this  notification  that  will  be  posted  on  the  WMO  website.  Furthermore,  the 
shipping/insurance  costs  provided  in  Annex  III  are  estimates  and  the  exact  costs  would  be 
calculated upon precise description of the shipment.
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6.2  The ET/IOC requested the Secretariat and Mr ZHANG Wei to investigate the possibility 
of  declaring  consumable  equipment  as  being  a donation  from WMO, which would  be exempted 
from import tax. 

6.3  The ET/IOC  strongly  recommended  that  the  participants  used  the  proposed  agent  to 
ensure that all equipment be delivered on time at the site and advised them to contact Mr ZHANG 
Wei as soon as possible to discuss the procedure to be followed. However, manufacturers are free 
to choose other shipping agencies at their own risk. 
GRUAN 
6.4  Mr  Holger  Vömel  made  a  presentation  on  GRUAN  and  stressed  that  GRUAN 
measurements needed  to have an estimate  of  the measurement uncertainty  associated  to  each 
observation point. His role in the  intercomparison  is  to investigate the characteristics of sounding 
instrumentation that could be used as reference for GRUAN. He would therefore carry out a more 
detailed data  analysis  than  that needed  for  operational  soundings  in view of  proposing possible 
improvements for reference sounding instruments. It was recognized that the analysis of such data 
sets would need more time than the analysis of the operational soundings. It is therefore expected 
that  the  statistics  and basic  results  of  the  GRUAN measurements  will  be  published  in  the  final 
report  of  the  intercomparison.  However,  it  is  expected  that  the  final  results  of  the  research 
sounding equipment will need more time to be completed and published in scientific journals. 
Project Team 

6.5  The  ET/IOC  welcomed  the  interest  of  China  to  participate  in  the  work  of  the  data 
evaluation  team  and  noted  that  Mr  LI Wei  was  the  CMA  representative  in  the  IOC  that  was  in 
charge of agreeing on the results of the intercomparison. The ET/IOC agreed to involve Mr LI Wei 
in  the  analysis  of  the  data  and  nominated  him  as  a  member  of  the  Project  Team.  CMA  was 
requested to inform the ET/IOC on any restriction that may come from the Government of China on 
the use of the data sampled during the intercomparison. 

6.6  As  Mr  Engelbart  that  had  been  foreseen  to  act  as  data­processing  expert  for  the 
remote­sensing instruments will not be available for the intercomparison, the ET/IOC requested the 
Secretariat to help in identifying a replacement for him. 
Participation and Radio­Frequency Interferences 
6.7  The ET/IOC was informed that three manufacturers from China planned to participate in 
the  intercomparions.  These  were  two  China­made  GPS  radiosonde  manufacturers  and  the 
manufacturer of a new type L­band radiosonde. CMA also informed the meeting that it had been 
performing intercomparisons of its L­Band and GPS radiosondes for a year and had not observed 
any interferences produced by the L­Band system. 

6.8  CMA requested to continue doing its twice­daily operational flights, independently of the 
intercomparison  flights.    It  was  noted  that  the  China  L­Band  radiosonde  was  different  from  the 
radiosonde  used  operationally  until  now  in  Yangjiang.  Also,  the meeting  agreed  that  it  was  not 
essential that all the Chinese radiosondes be flown on the same balloons. 

6.9  Besides  the  seven  manufacturers  that  had  expressed  interest  to  participate  in  the 
intercomparison at the time of the previous ET/IOC meeting (Payerne, Switzerland, 2­6 June 2008), 
Mr Kats  (Russian Federation) expressed  recently interest  to participate with  the Russian L­Band 
radar. The ET/IOC recognized  the need  to  test  the Russian system. However,  the ET/IOC noted 
that it would not be possible to test two L­Band systems simultaneously (namely the Russian and 
Chinese  L­Band  systems).  As  China  would  need  to  continue  doing  its  operational  flights 
independently of the intercomparison flights, the ET/IOC recognized that it would unfortunately not 
be possible  to  accommodate  the Russian L­Band  system  in  this  intercomparison and  requested 
the Project Leader to inform him accordingly. 

Flight schedule 
6.10  Mr Tim Oakley presented the potential instruments’ participation in the intercomparison 
as shown in Annex IV. It included on one hand the operational quality radiosondes (QRS) that will
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be the main focus of the intercomparison and on the other hand the scientific sounding instruments 
(SSI). 

6.11  In view of  the  large number of instruments participating,  the ET/IOC decided to divide 
the systems into three groups as follows and proposed provisional frequency assignment for each 
system: 

Group A   [01.15,13.00] 

2000 gr balloon 

China L­Band 

Intermet 

Modem 

Graw 

Meteolabor (+ Snow White) 

1675 

404 

402 

401 

403 

Group B [08.00, 20.00] 

2000 gr balloon 

China GPS1 

China GPS2 

LMSippican 

Vaisala 

Meisei 

401 

402 

403 

404 

405 

SSI Group [08.45,20.45] 

1200 gr balloon 

CFH on Intermet 

Vaisala reference 

Other references? 

404.5 

403.5 

402.5, 401.5 

6.12  The  launch  times  for  the  different  group  must  ensure  that  all  radiosondes  are  flown 
during day and night conditions. Therefore, the ET/IOC agreed on a provisional launch schedule as 
follows: 

Local time 
(UTC+8) 

Group 

01.15  Group A 

07.15  China operational radiosonde 

08.00  Group B 

08.45  SSI Group 

13.00  Group A 

19.15  Operational Radiosonde 

20.00  Group B 

20.45  SSI Group 

It was noted that the time between the three morning and evening launches could be reduced for 
the purpose of the intercomparison, provided the organization does not get too complicated for the 
local staff. 

6.13  The meeting agreed that CMA would request the needed authorization for these flights 
by the air traffic authority and provide its reply to the Project Leader as soon as possible to ensure 
that other arrangements could be made in case of a negative response.
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6.14  The  manufacturers  would  be  responsible  for  operating  their  systems.  Should  they 
require any support from the local staff they should contact Mr LI Wei to ensure that corresponding 
arrangements could be made. 

6.15  The operational  radiosondes will be  flown 30  times  (15 daytime,  15 night­time), while 
the SSI Group will be flown at least 10 times (5 daytime, 5 night­time). The SSI Group would not be 
flown during the first days of the intercomparison period to release the load on the local staff and 
acquire sufficient  training in the launch of  the big groups. The meeting agreed on the provisional 
launch schedule throughout the duration of the intercomparison: 

Date  Flight times 
12­13 July 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Preparation 
08, 13, 19 

01, 08, 13, 19 
01, 08, 13, 19 + SSI 
01, 08, 13, 19 
01, 08, 13, 19 + SSI 
01 

08, 13, 19 
01, 08, 13, 19+ SSI 
01, 08, 13, 19 
01, 08, 13, 19+ SSI 
01, 08, 13, 19 
01, 08, 13, 19+ SSI 
01 

08, 13, 19 
01, 08, 13, 19 
01, 08, 13, 19 
01, 08, 13, 19 
01, Pack 

However,  it was noted  that  the SSI group would not be flown  in case of  rain.  In such cases,  the 
schedule would be modified accordingly.  In view of ensuring sufficient day­ and night­time flights, 
the ET/IOC recognized that a contingency of 4 days would be needed in case of very bad weather. 

6.16  The ET/IOC decided  that  the Group A and B would consists only of operational QRS 
that  have been pre­qualified  in national  tests and possibly  also of Snow White.   All  instruments 
listed in the column QRS of the Table provided in Annex IV have been accepted by the ET/IOC as 
qualified.  Manufacturers  would  be  allowed  to  bring  additional  R&D  reference  radiosondes  that 
could be  flown on  the SSI Group  subject  to availability  of  space. Mr Vömel  will  be  in  charge of 
coordinating  the  flights  of  such  references  and  could  organize  some  additional  flights  for  these 
instruments at the times reserved for the SSI Group. 

6.17  The ET/IOC considered how the  link between Group A and B would be done, as they 
will  not be  flying simultaneously  and  there would be no  instruments  that would be  flown  in both 
groups. It is planned that the Chinese radiosondes would be linked through the results of the China 
intercomparison which  is presently being  run, while the other  radiosondes would be  linked using 
the results of the LUAMI campaign and the UK test that will be carried out next month. 

6.18  The  ET/IOC  decided  that  no  parachute  would  be  used  for  Group  A  and  B,  while 
parachute that will be provided by Mr Vömel will be used for the SSI group. 

6.19  Under normal conditions,  it  is expected  that no unwinders would be used. However a 
contingency of  unwinders would  be  needed  for  bad weather  conditions.  The  Project  Leader will 
coordinate their provision. 
Funding 
6.20  The meeting  reviewed  the funding proposals that had been made during  the previous 
meeting of the ET/IOC and felt they were still appropriate unless specifically mentioned above.
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6.21  The  local host will need advance payment for  the purchase of  the balloons, hydrogen, 
etc. The meeting therefore recommended that the WMO establish a Trust Fund for the purpose of 
this  intercomparison  in  which  donors  and  manufacturers  could  pay  their  participation  to  the 
purchase of the required services. 

Remote­sensing instruments 
6.22  The meeting  noted  that  little  progress has  yet  been made  in  the provision of  remote 
sensing  instrumentation  as  part  of  the  radiosonde  comparison.  Remote  sensing  observations of 
water  vapour are  essential  to  reference  between  the  daytime and nighttime  performance of  the 
relative  humidity  sensors  and  also  to  identify  the  cloud  conditions  experienced  during  the 
comparison flights. 

6.23  In  the  case  of  GPS  water  vapour  observations,  there  is  a GPS  sensor  in  Yangjiang 
town, a short distance from the proposed test site. The GPS integrated water vapour observations 
from  this  sensor  will  be  suitable  to  provide  a  reference  between  the  different  radiosonde 
observation times. In addition, during the comparison, CMA was requested to provide observations 
from another 5 GPS water vapour sites surrounding Yangjiang, so that variations in the horizontal 
of  the water vapour field could be identified from day to day. 

6.24  A  microwave  radiometer  suitable  for  water  vapour  observations  would  further 
strengthen the referencing between water vapour observations at different times of day. 

6.25  A Doppler weather radar is available on the comparison site. 

6.26  CMA agreed to investigate what other remote sensing instrumentation, as listed in  the 
ET/IOC­3 meeting (Payerne) and reproduced in Annex V, might be provided from within China (e.g. 
aeorosol  lidar  or  wind  profiler).  Institutions willing  to  support  the  deployment  of  remote  sensing 
systems  at  the  site,  would  have  access  to  all  the  radiosonde  data,  thus  providing  a  unique 
opportunity to develop knowledge of the error characteristics of instruments such as wind profilers 
and  cloud measuring  systems.  CMA  would  request  the  Intercomparison  Project  Team  to  clarify 
specifications for remote sensing systems, if this is necessary. 

6.27  The expert nominated at the meeting in Payerne to manage the remote sensing during 
the  Radiosonde  Comparison  has  resigned.    Thus,  the  relevant  CIMO  and  CBS  Surface­based 
remote sensing teams, meeting in November 2009, are requested to develop a small task team to 
take on  this  responsibility  and  to  work  with experts  from China.  They are also  requested  to see 
whether they can identify suitable systems which could be available and shipped to China for the 
test. 

6.28  The  COST­  Action  EG­CLIMET  will  also  meet  in  November  2009  and  Dr  Nash  is 
requested  to  find  out  whether  this  Action  can  support  deployment  of  systems  in  China,  as  had 
happened previously in Mauritius in 2005. 

6.29  Obtaining help from WMO and COST would be helped by China providing a preliminary 
report  in  early  November  2009  of  what  remote  sensing  would  be  available  for  Yangjiang  from 
within China. 

6.30  The  meeting  agreed  that  any  remote  sensing  instrument  for  the  test  needs  to  be 
deployed  well  in  advance  of  the  start  of  the  Radiosonde  Comparison,  so  that  any  errors  from 
conditions found at Yangjiang can be found and eliminated before the Radiosonde Intercomparison 
starts. For instance a wind profiler at Yangjiang would have to be sited so that it was not in line of 
sight  of  the  weather  radar  antenna,  and  so  would  not  see  anomalous  signals  (Doppler  shifts) 
reflected from the weather radar antenna as it rotates. 

6.31  China would need to organise further radiofrequency surveys of conditions at Yangjiang, 
depending on the frequencies used by any remote sensing system proposed for the Yangjiang test. 

Rules and Procedures of the intercomparison 
6.32  The meeting reviewed the rules and procedures of  the intercomparison that had been 
agreed on during  the ET/IOC­3 meeting and amended  them as needed. The updated version of 
these rules is provided in Annex V.
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6.33  The meeting recommended that a 2­day meeting be organized to finalize the planning 
including necessary funding as well as the details of the scientific planning, with all manufacturers 
and participants  representatives, preferably during  the  last week of January  to agree on  the final 
intercomparison plans. 

7.  REVIEW OF THE REPORT 
The meeting reviewed and approved the report of the session. 

8.  CLOSURE OF THE SESSION 
The meeting was closed on 4 September 2009 at 12:15. 

___________
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Investigation Report on Yangjiang International Intercomparison Station Site 

(I)  The Station’s Climatic Data 

1. Basic climatic data of the station 

Yangjiang station started  its upper­air sounding  in May 1966. Yangjiang station  is situated  in  the 
south of  the Tropic of Cancer, with an altitude of 88m. At 21°50′ north  latitude and 111°58′ east 
longitude, it is of tropical climate with plentiful rainfall all the year around. Its humidity at 500­hPa is 
33% in March and the amount of precipitation from May to Sept. is about 54%~67%. The annual 
mean  ground  temperature  stands  at  about  22.6°C,  while  the  annual  mean  surface  humidity  is 
around 81%.  The  troposphere  height  at  Yangjiang  station  is  about  16780m, while  the  height  of 
zero­degree  layer  is  about  4808m.  The  number  of  days  with  the  sounding  temperature  below 
­80°C  reaches more  than  140  days  all  the  year  round,  while  the  annual  ground  wind  speed  is 
about 3.9m/s on average, with  the maximum ground wind speed reaching 7.6m/s (See Table 1.1 
for details). 

Table 1.1 Monthly Statistics of Climatic Data of Yangjiang Station in Recent 3 Years 

Month  Mean 
temp. 

Mean 
humi 
dity 

Mean 
precipit 
ation 

Mean 
surface 
wind 
speed 

Mean 
maximum 
wind 
speed 

500hPa 
monthly 
mean 
humidity 

Upper­air 
sounding 
troposphere 
height 

Upper­air 
sounding 
0° layer 
height 

1  14.9  71  33.1  4.4  7.8  15  16968  4448 
2  16.1  81  36.3  3.8  7.1  18  16747  4027 
3  19.0  85  70.7  3.9  7.1  33  16927  4361 
4  22.3  88  101.5  3.9  7.6  41  16997  4715 
5  25.3  86  489.5  3.8  7.4  58  17061  5021 
6  27.2  90  501.9  3.7  7.9  67  16855  5215 
7  28.2  85  191.4  3.8  7.5  59  16596  5271 
8  27.4  87  375.8  3.7  7.8  58  16475  5270 
9  26.8  80  189.8  3.9  7.7  54  16582  5183 
10  25.2  77  52.3  3.8  7.3  38  16715  5096 
11  20.8  65  44.5  4.5  8.2  30  16576  4711 
12  17.5  66  12.2  4.4  8.0  13  16861  4375 
Annual 
mean  22.6  81  209.0  3.9  7.6  40  16780  4808 

2. Typhoon landing status 

In 2006, Typhoon Prapiroon made landfall at the south China coastal area between Yangxi County 
and Dianbai County in western Guangdong at 7:20 p.m. on 3 Aug.. With a central pressure of 975 
hPa and a speed of 33 meters per second, the maximum wind power reached 12 degrees at the 
Beaufort Scale near its eye. 

Tropical Storm Kammuri formed in the northern part of the South China Sea on 5 August 2008 and 
intensified  into  strong  tropical  storm on  the morning  of  6  August.  After  an evening  landfall  from 
Xitou Town, Yangxi County in Guangdong province with the strength of severe tropical storm, the 
maximum wind power reached 10 degrees (25m/sec) on the Beaufort Scale near its eye. 

In 2009,  the tropical storm Soudelor made landfall on the morning of 12 July between Yangjiang 
and Xuwen in Guangdong.
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(II) Clearance Conditions of the Station 

1.  Upper­air wind observation environment 

Yangjiang station is built atop an independent mountain, free from occlusion from high mountains 
or other buildings. The antenna of its L­band radar sounding system for its operation is erected on 
the top of duty room (2­storey building). There is a new generation weather radar building 50m true 
east  of  the antenna with  an occlusion elevation angle exceeding  5  degrees and an electric wire 
iron tower northwest of  the antenna with an occlusion elevation angle also exceeding 5 degrees, 
while there is no occlusion in other directions (See Fig. 1.1 for Eight azimuth diagrams of the site 
for  flying  sounding  balloon  and  Fig.  1.2  for  Ground  obstacles  occlusion  diagram).  Yangjiang 
station’s ground prevailing winds are northeaster and southeaster. The weather radar building is at 
the windward side of the site of flying sounding balloon for the international sonde intercomparison, 
therefore, generally there will be no influence on sounding balloon flying (See Fig. 1.3 for wind rose 
diagram). 

Fig. 1.1 Eight azimuth diagrams of the site for antenna erecting
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Fig. 1.2 Ground obstacles blocking angle diagram 

Fig. 1.3 Wind rose diagram 

2.  Airspace conditions 

There is no airport at Yangjiang. There is no large airport within 100 km of the air sounding station 
but only a small civil airport within about 15 km­Heshan airport. Within 60km, 4 air routes will pass 
above  the  station, and  the  upper horizontal distance  to Guangzhou air  route  is about 10km and 
that to Shenzhen air route is about 20km (See Fig. 1.4).
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Fig. 1.4 Airspace diagram 

3.  Electromagnetic environment 

The permissible electromagnetic frequency for China’s GPS sounding is 400.3MHz ~406MHz, and 
the operating frequency of operatioanl L­band radar sounding systemis 1675±10MHz, while  there 
is no electromagnetic interference within these 2 frequency ranges at Yangjiang station. 

(III) Hydrogen Production and Supply Conditions 

At  present,  Yangjiang  station  has  already  ceased  hydrogen  production  and  started  to  buy 
hydrogen.  There  are  many  hydrogen  providers  at  Yangjiang  that  can  provide  compressed 
hydrogen in tanks. According to the updating and upgrading arrangement for hydrogen production 
equipments from China Meteorological Administration, the hydrogen production equipments of the 
souding  station  in  2009  will  all  be  replaced  by  Handan­made  water­electrolytic  hydrogen 
production equipments. 

(IV) Living and Transportation Conditions 

Situated within the urban district of Yangjiang, the traffic of Yangjiang air sounding station is really 
convenient.  Several  hotels  above  3­star  level  within  2km  can  fully  meet  the  accommodation, 
catering  the  needs  of  the  international  intercomparison  participants.  Yangjiang’s  main  inter­ 
provincial  means  of  communication  are  train  and  long­distance  bus.  To  pass  the  customs,  the 
foreign personnel can enter Shenzhen customs via Hongkong, and then they can reach Yangjiang 
by  inter­provincial  means  of  communication  or  it  is  for  Guangdong  Provincial  Meteorological 
Bureau  to  dispatch  cars  to  pick  them  up  at Shenzhen  and  send  them  to  Yangjiang.  Yangjiang 
station  is equipped with  vehicles  for operation,  and  it  can make  corresponding  arrangements  to 
pick up and send off intercomparison personnel during the international intercomparison period. 

(V) Professional Staff 

There are 6 professional  staff  at Yangjiang  station who  can undertake  such operations as  flying 
sounding  balloon,  hydrogen  production  and  sonde  binding.  In  addition,  professional  staff  with 
favorable technical skills can be transferred from Guangdong Provincial Meteorological Bureau and 
other  stations  throughout  the  country  to  undertake  such  operations  as  flying  sounding  balloon 
during this intercomparison. 

To Hongkong 

To Shenzhen 

To Guangzhou 

North 

Yangjiang 

About 60km 

About 60km 

About 20km 

About 10km
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(VI) Site Alteration 

There  is  not  much  redundant  area  within  the  Yangjiang  station.  During  the  international 
intercomparison,  operational  sondes  of  8  models  as  well  as  research­model  sonde  and  other 
ground remote sensing sounding equipments will be involved in the intercomparison, therefore, the 
site  layout shall be designed overall  to make full use of  the existing area. At present, Yangjiang 
station has carried out alteration planning over the existing site within the station and divided the 
site into the following functional areas (See Fig. 1.5): 

1.  Area for flying sounding balloon: 

Intercomparison  balloon­flying  area  takes  advantage  of  the  original  balloon  flying  area 1 .  The 
hydrogen production room situated to the south of the balloon flying area is moved southwards and 
new water­electrolytic hydrogen production equipments are installed. 

2.  Area for hydrogen production and storage: 

The original hydrogen production room is still in operation, the new hydrogen production room 2 
is now in the process of land­leveling operation. As the hydrogen consumption volume for sonde 
intercomparison  increases,  the  real­time  hydrogen  yield  of  the  water­electrolytic  hydrogen 
equipments can not meet  the demand of  the  intercomparison,  thereupon,  it  is  scheduled  to  buy 
hydrogen during the intercomparison period. 

3.  Area for sounding data summary: 

According to the requirements of WMO sonde international intercomparison, the host country shall 
be responsible for the organization and summary of the intercomparison sounding data as well as 
the  compilation  of  preliminary  report  of  the  intercomparison.  This  area  is  comparatively 
independent,  and  it  is  expected  to  be  in  the  outer  room of  the  station’s  current  duty  room 3  or 
within the original duty room 4 . 

4.  Area for working group meeting: 

During  the  intercomparison  period,  various  problems  encountered  shall  be  negotiated  and 
coordinated.  The  area  for  working  group  meeting  is  scheduled  to  be  on  the  first  floor  of  the 
weather radar building 5 . 

5.  Area for ground receiving equipments: 

This  area  is  the  working  area  of  all  producers  participating  in  the  intercomparison.  Yangjiang 
station works out 2 solutions­open and close solutions. The open one lies in the outer room of the 
current duty room 3 , and all the ground receiving equipments and personnel are within the same 
indoor  space.  It  is  convenient  for management,  but  the  current  conditions make  it  too  crowded; 
while the close one lies in the original duty room 4 which boasts 8 independent rooms of 10m 2 , 7 
of which are equipped with independent bathrooms. 

6.  Area for erecting receiving equipments’ antennas: 

It adopts open solution, with the area for erecting receiving equipments' antennas being on the top 
of the building of the current duty room 3 . It is comparatively crowded to erect over 8 antennas. If 
close solution is adopted, the area for erecting receiving equipments' antennas shall be atop of the 
building of the original duty room 4  (only 1 storey) where there is abundant area. 

7.  Area for ground remote sensing equipments: 

Area  to  the  north  of  the  original  duty  room  is  the  area  for  erecting  ground  remote  sensing 
equipment 6 .



CIMO/OPAG­UPPER­AIR/ET­UASI&IOC­4, ANNEX II, p. 6 

(VII)  Investigation Conclusion 

Situated  at  the  top of  the mountain, Yangjiang  station  has a  favorable  clearance  condition.  The 
station’s  climate  environment  accords  with  the  high  moisture  conditions  required  by  the 
international sonde intercomparison. The station possesses a strong  technical capacity. There  is 
not  much  redundant  area  within  the  Yangjiang  station  which  is  now  carrying  out  alteration 
according  to  the  international  intercomparison  site.  Yangjiang  station  has  accumulated  relevant 
experience through evaluation and test of China’s home­made GPS sonde and possesses obvious 
advantage. Besides Yangjiang station, China Meteorological Administration also considers Haikou 
meteorological air sounding station in Hainan as the alternative intercomparison site.
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Fig. 1.5 Plane view of sounding station of Yangjiang Meteorological Bureau 
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IMPORT & EXPORT PROPOSAL OF THE 8th WMO RADIOSONDE INTERCOMPARISON 
EQUIPMENT 

With  regard  to  the  import  and  export  issue of  abroad  intercomparison  equipment,  a  proposal  is 
raised after meticulous investigation and analysis as the following: 

1.  Equipment Transport 

1.1 Import 
The China National HUAYUN Technology Development Corporation will be in charge of all 
equipments  transport.  For  the  purpose  of  duly  grasping  transport  information  and 
controlling custom clearance time, our shipping agency, which has cooperated with China 
National HUAYUN Technology Development Corporation for years, will pick up equipment 
at every manufacturer and directly store them into its warehouse. All equipments should be 
packed  according  to  the  airline  requirements.  Normally,  it  takes  around  1  week  on  the 
airline from every manufacturer  to  the Beijing Custom, and 20 days for custom clearance 
and domestic  transport.  (The equipments should be dispatched before  the end of May  in 
2010.)  If  equipment  does  not  work  caused  by  transport  after  arriving  in  intercomparison 
field, compensation will be claimed to insurance company;  if it is not caused by transport, 
manufacturer will take the responsibility. 

1.2 Export 
Nonconsumable  equipments  will  be  returned  abroad  within  6  months,  and  should  be 
packed  in  the  same  packing  case  as  they  are  imported.  The  China  National  HUAYUN 
Technology  Development  Corporation  will  be  responsible  for  delivering  nonconsumable 
equipments from intercomparison field  to Beijing Airport, and deal with custom clearance. 
One  necessary  condition  for  custom  clearance  is  that  all  nonconsumable  equipment’s 
model, quantity, and weight should be accordant when they are imported. 

2.  Import & Export Customs Formalities 
Since  not  all  of  the  equipment  will  be  returned  to  manufacturer,  equipments  are  cleared 
through customs via two ways. 

2.1 Consumable Equipment 
The  consumable  equipment  like Radiosonde will  be  declared  to  customs  via  the  way  of 
“donation” and tax would be paid based on the relevant China Custom rules. 

2.2 Nonconsumable Equipments 
The  nonconsumable  Equipments  will  be  declared  to  customs  as  “Temporary  Import  & 
Export” when arriving in Beijing. They will also be returned to manufacturer through Beijing 
Custom after intercomparison. Certain deposit is required from the Beijing Custom and will 
be  returned  in  30  working  days  after  ending  the  case  of  export  custom  clearance  of 
nonconsumable equipments. 

Additionally,  concerning  radio  transmitting  equipment  such as  radars,  several  documents 
are necessary for custom clearance like below:
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2.2.1  “Temporary  Frequency  Usage  Certificate”,  will  be  applied  in  local  provincial  level 
Radio Regulating Committee. 

2.2.2  “Ratification  of  Radio  Equipment  Import”,  will  be  applied  in  the  State  Radio 
Regulatory  Commission  with  documents  of  “Official  Explanation  Letter  of  Import 
Equipment Application”, “Temporary Frequency Usage Certificate”, and “Application 
Form of Radio Equipment  Import”. That should be conducted with an official  letter 
issued  by  China  Meteorological  Administration.  The  whole  process  will  take  10 
weeks.
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3.  Costs 

Catalog  International 
Transport 
Cost  & 
Insurance 

Domestic 
Transport 
Cost  & 
Insurance 

Relevant 
Tax 

Customs 
Deposit 

Customs 
Clearance  Cost, 
Storage  Cost, 
Commodity 
Inspection  Fee 
and  Import  & 
Export 
Certification  Fee 
for  Mechanical 
and  Electrical 
Products 

Products 
Specification 

Packing 
Instructions 

Import  & 
Export 
Agency 
Service 
Fee  to 
HUAYUN 

Consumable 
Equipment 

3%(Single)  1%(Single)  25%  2% (Import) 

Nonconsumable 
Equipment 

6%(Return)  2%(Return)  25%  4%  (Import  & 
Export) 

Product  name, 
application,  brand, 
principle,  model, 
functions,  technical 
specifications. 

Avoid  Solid 
wood 

3%



CIMO/OPAG­UPPER­AIR/ET­UASI&IOC­4, ANNEX III, p. 4 

4.  Document, Payment and Deposit 

4.1 Document Requirement 
The  documents  are  necessary  to  be  provided  to  the  International  Affairs  Department  in 
China  National  HUAYUN  Technology  Development  Corporation  by  participant 
manufacturers before the end of February  in 2010, which describe departure port, contact 
person  details,  location  to  pick  up  equipment,  equipment  name,  model,  serial  number, 
value (market price), quantity, weight and picture, etc. Our contact details are like below: 

Consignee: China National HUAYUN Techonology Development Corporation 
Contact person:  Wei Zhang 
Phone:  +86 10 6840 7468 
Fax:  +86 10 6217 7789 
Email address:  zhangwei@cnhyc.com 
Address:  No.  46  Zhongguancun  South  Street,  Beijing,  100086, 

China 

4.2 Payment 
Correlative charges will be figured out after manufacturers providing the product value and 
other  product  information  to  the  China  National  HUAYUN  Technology  Development 
Corporation.  The  payment  should  be  received  1  week  before  equipment  transport.  Our 
bank information is as the following: 

Bank Name:  HSBC 
Branch Name:  Ocean Centre Branch 
Bank Address:  Shop  355,  3/F,  Ocean  Centre,  5  Canton  Road,  Tsim 

Sha Tsui Kowloon 
Bank Code:  004 
Account No.:  491­886248­838 
Company Name:  China HUAYUN (Hong Kong) Company Limited 
Swift Code:  HSBCHKHHHKH 
Telex Code:  73205 HSBC HX 

4.3 Deposit 
After  nonconsumable  equipments  are  delivered  abroad  and  Beijing  custom  returns  the 
deposit, the China National HUAYUN Technology Development Corporation will return the 
deposit to every manufacturer in time. 

Notes: This proposal is designed and  raised based on the current China policies.  If  there  is any 
change on relevant policies, we will notice you and raise an alternative proposal in advance. 

Required Information 

Relevant Information  Required time 
Departure port  Before the end of February, 2010 
Contact person details  2 weeks before transport 
Location to pick up equipment  Before the end of February, 2010 
Packing Material  Before the end of February, 2010 
Invoice  1 week before shipment 
Packing List  1 week before shipment 
Airway Bill  Within 1 day after shipment 

Equipment Information: 
Equipment name  Before the end of February, 2010 
Brand  Before the end of February, 2010 
Model  Before the end of February, 2010

mailto:zhangwei@cnhyc.com
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Serial number  1 week before shipment 
Application  Before the end of February, 2010 
Functions  Before the end of February, 2010 
Principle  Before the end of February, 2010 
Value  Before the end of February, 2010 
Quantity  Before the end of February, 2010 
Weight  Before the end of February, 2010 
Volume  Before the end of February, 2010 
Picture  Before the end of February, 2010 

Equipment Specification: 
Frequency Range  Before the end of February, 2010 
Bandwidth  Before the end of February, 2010 
Transmitting Power  Before the end of February, 2010 
Manufacturer  Before the end of February, 2010
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CHINA INTERCOMPARISON 2010 – Potential instrument participation 

Company  QRS System  Freq/Weight  RSI System  Other Details  2 nd System / Comments 
1  China LBAND  GTS  1675+3MHZ 

(R/Sonde) 
1680+10 
MHZ 
(Radar) 
370 grms 

2  China GPS­1  XGP­2  400.15­406 
120 grms 

Surface 
antenna:Omni 
Antenna 

3  China GPS­2  CF­06­A  400.15­406 
300 grms 

Surface 
antenna:Omni 
Antenna 

4  GRAW  DFM­06  400­406  DFM­xx  Receiver,  PC  +3 
antenna. 
40m cable 

Redesigned DFM­06,  new name, new housing,  longer  sensor 
boom. Frequency interface to external adapter electronics for 
interfacing with external sensors 

5  INTERMET  iMet­2  400­406 
225 grms 

??  iMet – 3200 
PC+ Antenna 

iMet­2­AA (no pressure sensor) ready for intercomparison 

6  MODEM  M2K2­DC  400­406 
210 grms 

??  Receiver,  PC 
+antenna. 
30m cable 

New Radiosonde design ready for testing (150 grms) 
Working on a reference system 

7  MEISEI  RS­06G  400­406 
150 grms 

??  Receiver,  PC 
+antenna. 
30m cable 

New design with improved temperature sensor (200 grms) 

8  METEOLABOR  SRS­C34 
+Snow 
White 

400­406  + Snow White 

9  SIPPICAN  LMS6  400­406 
230 grms 

+ ATM ?  Can be configured to work with SnowWhite 
Can be configured to work with Multi­Thermistors 

10  VAISALA  RS92­SGPD  400­406 
290 grms 

APS  MW31 
30m cable 

Propose to bring reference system with polymer sensor 
Weight – 550grms (max) 

11  Russia  MARL/Vektor  1680  Not able to operate at same time as China L­Band. Thus owing to 
operational  priorities and  timing of  ‘test’  flights  it  is not  feasible  to 
operate the Russian system in this intercomparison. 

12  Reference 1  CFH  Working with INTERMET iMet­1­RB (245 grms) 
13  Reference 2  SnowWhite  Meteolabor or Sippican 
14  Reference 3  ATM

http://www.nciku.com/search/en/antenna
http://www.nciku.com/search/en/antenna
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RULES AND PROCEDURES OF THE 8 TH WMO INTERCOMPARISON OF RADIOSONDE 
SYSTEMS – UPDATED VERSION AS OF 4 SEPTEMBER 2009 

7.  8 th WMO INTERCOMPARISON OF RADIOSONDE SYSTEMS 

In  the  preparation  of  planning  for  a  future  WMO  global  and  regional  radiosonde 
intercomparison,  the ET/IOC  took  into account  the need for global  intercomparison driven by  the 
changes made in the designs of the operation high Quality Radiosondes (QRS). There is a need to 
advise GCOS on the suitable radiosondes for use in the GRUAN network and to develop the use 
of best quality Scientific Sounding Instruments (SSI) to supplement the operational radiosondes in 
the GRUAN network. 

In addition to the general rules and procedures for WMO Intercomparisons as defined in 
the Guide to Instruments and Methods of Observation (WMO­No. 8), Part III, Chapter 5, Annex 5.A 
and  5.B,  and  Part  I,  Chapter  12,  Annex  12.C,  the  ET/IOC  agreed  on  the  following  rules  and 
procedures for the 8 th WMO Intercomparison of Radiosonde Systems: 

7.1  Objectives 

7.1.1  The main objective of  this  intercomparison  is  to  test  in  the tropical  /  subtropical moist 
conditions  the relative performances of operational QRS  in conjunction with  the SSI. The  results 
will  be  used  to advise Members on a  selection of QRS  suitable  for RBSN/RBCN and  its GUAN 
sub­network  as  well  as  advise  GCOS  on a  selection  of  systems  suitable  for GCOS  Reference 
Upper­Air Network (GRUAN). 

7.1.2  The ET/IOC agreed on further objectives as follows: 

a)  To  improve  the  accuracy  of  daytime  operational  QRS  measurements  and  the 
associated  correction  procedures  to  provide  temperature  and  relative  humidity 
accuracies currently possible with night time measurements. 

b)  To assess the accuracy and availability of the GPS wind measuring systems. 

c)  To evaluate the performance of geometric and geopotential height values obtained from 
GPS radiosondes (with a possibility to check the associated algorithms). 

d)  To evaluate the quality and reliability of SSI, and to use this information to evaluate the 
quality of the working references for the radiosonde test. 

e)  To  evaluate  the  day­night  differences  of  temperature,  relative  humidity  of  operational 
QRS and SSI against available remote sensing observations; and to identify, as far as 
possible, the origins of differences. 

f)  To recommend suitable QRS systems to be used in the RBSN/RBCN and GUAN. 

g)  To assess the magnitude of changes introduced by new radiosonde designs. 

h)  To  identify  the best practices used in  the preparation of operational QRS radiosondes 
for launch. 

i)  To evaluate the added value of using remote sensing equipment in radiosonde systems 
intercomparisons  as  recommended  by  ET­RSUT&T  experts  (following  testbed 
evaluations). 

j)  To publish the Executive Summary within three months, the draft Final Report within six 
months and the approved Final Report within nine months after the Intercomparison in 
the WMO Instruments and Observing Methods Report (IOM) series.
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7.2  Qualification 

The ET/IOC agreed on  the tentative qualification procedure  for participation  in  the 8 th 
WMO Intercomparison of Radiosonde Systems, which prompt the respective manufacturers to take 
part in national test prior to the WMO­RSO­8, namely: 

a)  The  candidate  operational  QRS  should  preferably  pass  through  the  national 
intercomparisons organized in the CIMO recognized intercomparison sites/testbeds, list 
of which is in the Annex VI, or 

b)  The candidate operational QRS  should pass  through  the Regional WMO Radiosonde 
Intercomparison. 

7.3  Project Team 

7.3.1  The ET/IOC agreed on the composition and duties of  the Project Team (PT). The PT 
will be responsible for preparing the intercomparison in liaison with the WMO Secretariat. The PT 
will organise the conduct of the intercomparison, the quality control and analysis of the results, and 
preparation  of  Executive  Summary,  draft  Final  and  Final  Reports.  It  will  take  part  in  the  whole 
period  of  the  intercomparison  and  the  financial  support  for  their  participation  should  be  equally 
shared among the WMO, GCOS and relevant COST Actions. 

7.3.2  The WMO­RSO­8 Project Team will consists of: 

• Project Leader (PL), Tim Oakley from the UK Met Office(IOC Chair); 

• The Radiosonde Test Expert, John Nash from the UK Met Office; 

• The Data Manager; proposed Sergey Kurnosenko, as he is the owner of the reference 
data processing software for WMO intercomparisons (RSKOMP); 2 nd option is an expert 
nominated by the UK Met Office; 

• The  data­processing  expert  for  operational  QRS,  Gonzague  Romanens  from 
MeteoSwiss; 

• Holger Vömel as the data­processing expert for SSI; 

• Data­processing expert for the remote sensing instruments, TBD; 

• LI Wei, China Focal Point for the intercomparison. 

7.4  Place, date and duration 

Place 

7.4.1  The ET/IOC agreed on the site of Yangjiang (China) for holding the WMO­RSO­8. 

Date and Duration 

7.4.2  The WMO­RSO­8 will  last  for 3 weeks,  from 12  to 31  of  July. An extension might be 
subject to weather conditions. 

7.5  Participation 

7.5.1  The following manufacturers  have been accepted  as participants  in  the WMO­RSO­8 
with their operation quality radiosonde systems: 

a)  GRAW with DFM­06 GPS radiosonde, (400­406 MHz); 

b)  INTERMET with the iMet­1GPS radiosonde, (400­406 MHz);
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c)  LOCKHEED MARTIN SIPPICAN INC with LMS6 GPS radiosonde, (400­406 MHz); 

d)  MODEM with M2K2­DC GPS radiosonde, (400­406 MHz); 

e)  MEISEI ELECTRONIC CO., LTD with RS­06G GPS Radiosonde, (400­406 MHz); 

f)  METEOLABOR AG with SRS­C34, (400­406 MHz); 

g)  VAISALA OYJ with RS92 SGP GPS radiosonde, (400­406 MHz); 

h)  China, Operational GTS Radiosonde with Secondary WindFinding Radar 1680 MHz; 

i)  1 st GTS radiosonde to be nominated after completion of preliminary testing in China; 

j)  2 nd GTS radiosonde to be nominated after completion of preliminary testing in China. 

7.5.2  China  will  decide  on  the  participation  with  the  operational  GTS  Radiosonde  with 
Secondary WindFinding Radar 1680 MHz and GPS radiosondes (400­406 MHz). 

7.5.3  The manufacturers  of  operational QRS will  provide  their  radiosonde  systems with 40 
pieces of radiosondes for the intercomparison on their own account. 

7.5.4  The following SSI should be accepted to participate in the WMO­RSO­8: 

a)  METEOLABOR SnowWhite, (400­406); 

b)  Cryogenic Frost­point Hygrometer (CFH), (works with one of the Radiosondes above); 

c)  A multi­thermistor radiosonde (ATM), (400­406 MHz). 

7.5.5  Funding for  the participation of  the SSI will be shared between providers and GCOS. 
There is a need for 60 pieces of SSI measurement of temperature and 60 pieces for water­vapour 
measurement. As there is more than one potential SSI system for a water­vapour measurement, 
the Project  Leader  and  data processing expert  for SSI will need  to agree  on  the numbers  to be 
used. 

7.5.6  The following remote sensing instruments may participate in the WMO­RSO­8: 

a)  GPS­MET, 

b)  Cloud Radar, 

c)  Ceilometer, 

d)  Microwave Profiler, 

e)  LIDAR, 

f)  Doppler weather radar, 

g)  Wind profiler. 

7.5.7  Remote sensing instruments will be provided by volunteered NMHSs or manufacturers 
who will also arrange for the transport  to the host country and for the installation. Funding for the 
participation of the remote sensing instruments will also be requested from relevant COST Actions. 
Systems  need  to  be  established  at  the  test  site  well  in  advance  of  the  test.  CMA  will  consider 
whether it would be able to provide some of these instruments.
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7.6  Responsibilities 

Participants 

7.6.1  Participants  (manufacturers  of  operational  QRS  and  providers  of  SSI)  will  be 
responsible for timely delivery of instruments to the intercomparison site according to the provided 
custom procedures. 

7.6.2  Participants will  run  their systems in a near continuous mode  (day and night) and will 
provide data according to a format to be agreed by the Data Manager. 

7.6.3  Participants  will  share  the  cost  of  supplies  of  consumables,  such  as:  balloons,  gas, 
parachutes, un­winders, etc. They will also provide funding for  the participation of Data Manager 
(one month of salary and travel expenses). 

Host country 

7.6.4  The  host  country  will  be  responsible  for  all  preparations  relevant  to  the  infrastructure 
needed for the intercomparison, offices for the international participants and WMO PT and for the 
logistic  support  during  the  intercomparison  (installation  of  instruments,  internet  connection, 
production of gas and filling of balloons, production of bamboo rigs, etc). 

7.7  Rules during the intercomparison 

7.7.1  It was agreed that participants  in  the  test would provide both fully processed and  raw 
data from each radiosonde test flight. 

7.7.2  Data  formats  would  be  similar  to  those  used  during  the  7 th  WMO  Radiosonde 
Intercomparison and would be finalised well in advance of the test with the agreement of the Data 
Manager.  Care  should  be  taken  to  avoid  mistakes  made  during  the  7 th  WMO  Radiosonde 
Intercomparison (see Annex VII). 

7.7.3  A  uniform  method  of  time  stamping  the  data  samples  would  be  agreed  to  by  the 
participants, utilising an agreed method of exploiting GPS timing. 

7.7.4  Data  samples  need  to  be  submitted  to  the  Data  Manager  within  1­hour  after  the 
completion of the test flight. 

7.7.5  The  Project  Team  will  take  responsibility  for  resolving  disputes  between  participants 
(e.g. potential radio frequency interference between some radiosonde types). 

7.7.6  The Project Team will attempt to identify systematic problems in measurements with a 
given radiosonde type early in the test, and then will judge whether it is appropriate to rectify this 
problem. 

7.7.7  Regular  data  meetings will  be  held  with  relevant  participants  to  quantify  progress  in 
building up the comparison data bases. 

7.7.8  The Data Manager or remote sensing data­processing expert will also have to arrange 
for archiving of relevant remote sensing observations, in a database that can be accessed by the 
other participants as appropriate. 

7.8  Data Policy 

The following are the guidance principles for data policy of the intercomparison agreed 
by the ET/IOC:
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• The complete  intercomparison  database  is  kept by  the WMO Secretariat,  the ET/IOC 
Chair,  the Project Leader and Site Manager. WMO may,  if  requested by  the ET/IOC, 
export whole or part of  the comparison database on the CIMO/IMOP website, or other 
website controlled by the ET/IOC members, as soon as the Final Report is published. 

• After  the  Intercomparison,  every  participant  could  get  a  copy  of  the  comparison 
database.  Raw  data  obtained  during  the  tests  would  not  be  circulated  to  other 
participants. 

• The WMO  authorizes  the  Project  Leader  (in  collaboration with  local  Focal  Point  and 
data­processing  experts),  with  the  agreement  of  the  ET/IOC  Chair  (following  an  IOC 
members consensus), to publish full results in a Final Report of the intercomparison on 
behalf of the ET/IOC. 

• The  ET/IOC members  may  publish  their  partial  scientific  results  if  demanded  by  the 
scientific  community  before  the  end  of  the  intercomparison,  provided  the  publication 
was  authorized  by  the  Project  Leader  and  that  the  participating  instruments  remain 
anonymous in that publication. 

• Prior to the publication of the full results, the comparison database may be provided to 
other  parties  for  the  purpose  of  scientific  studies  on  the  subject.  This  requires  the 
approval of the ET/IOC Chair. 

• The QRS  participants  are  only  allowed  to  publish  data  from  their  own  instrument.  In 
doing so, they will avoid qualitative assessment of their instruments in comparison with 
other participating instruments. 

• Third parties may publish their own studies after the publication of  the final report with 
the agreement of the data providers. 

7.9  Radiofrequency issues 

7.9.1  The radiofrequency environment at the intercomparison site was checked for potential 
interference well in advance of the intercomparison by the host. 

7.9.2  If  radiosondes are  flown  which use L­Band  secondary  radars,  then other participants 
will have to be checked for radiofrequency compatibility with this system in advance of the test. 

7.9.3  Transmissions  from 403 MHz  radiosonde  systems need  to be  tuneable  to designated 
frequency, of narrow bandwidth (100 kHz) and stable frequency (less than 10 kHz drift in flight). 

7.10  Potential sampling problem 

7.10.1  The  method  of  suspending  the  radiosondes  from  the  support  rig  must  allow  for  the 
motion  of  the  radiosondes  during  the  ascent  to  be  similar  to  that  experienced  in  an  individual 
radiosonde flight. 

7.10.2  Operational  radiosondes  are  not  designed  to measure  accurately  during  descent,  so 
either the SSI chosen must function reliably during ascent, or a method be agreed to for comparing 
between QRS ascent data and SSI descent data. 

7.10.3  It should be considered whether GPS signals should be used to track the motion of the 
test rig and radiosondes during each comparison flight. 

7.11  Data­processing and analysis 

7.11.1  The  three  data  processing  experts  in  the  Project  Team  will  be  responsible  for 
organizing the data analysis in consultation with the Project Leader.
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7.11.2  In  particular,  comparisons  between  the  different  types  of  data  will  require  that  the 
individual databases need to be compatible with the RSKOMP database. 

7.12  Data processing and database availability 

7.12.1  Each operational QRS participant will only be able to access their own measurements 
until the data analysis is completed. 

7.12.2  When  the  final  report  is  published  the  full  data  sets  (both  raw  and  processed  high 
resolution data) should be made available to the general scientific community. 

7.13  Schedule of the intercomparison 

7.13.1  Before  the  intercomparison  schedule  is  finalized,  tests  will  have  to  be  performed  to 
identify  the safe  radiofrequency separation  between  individual  radiosonde  types  that  is practical. 
For instance if 500 KHz Separation were possible, then it might be possible to fly nine radiosondes 
at 401.5,  402, 402.5, 403, 403.5, 404, 404.5, 405 and 405.5,  and  it would  also be necessary  to 
establish the physical separation necessary between the radiosondes to avoid spurious interaction 
between  the  systems.  However,  this  does  not  seem  to  be  very  practical  when  relatively  long 
radiosonde  suspensions  from  the  support  rig  are  required  to  ensure  that  the  ventilation  of  the 
radiosondes in the test is similar to that of an individual radiosonde. 

7.13.2  Thus, a practical schedule for test could be obtained by splitting the nine radiosondes 
into two groups so that at most 6 radiosonde types were flown together. The link between the two 
groups  would  have  to  be  agreed  by  the  Project  Leader/IOC  but  would  sensibly  be  based  on  a 
multi­thermistor  radiosonde  for  temperature  and  suitable  SSI  for  relative  humidity/water  vapour. 
Time separation between test flights needs to be about 4­hours. 

7.13.3  The schedule needs to be prepared well in advance of the test in coordination between 
the Project Leader and the experts responsible for operational QRS and SSI. 

7.13.4  Approximately  equal  numbers  of  day  and  night  comparison  flights  need  to  be 
completed. 

7.13.5  The number of flights that can be attempted will depend on the availability of lifting gas, 
with an individual test flight taking at least 3­hours to complete, start to finish. With possibly another 
hour for the data­processing staff to complete their activities, so that more than four test flights in 
24 hours is difficult to sustain over any lengthy period.
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CIMO RECOGNIZED INTERCOMPARISON SITES / TEST BEDS 

a)  Lindenberg, Germany 

b)  Camborne, UK 

c)  Payerne, Switzerland 

_________
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DATA FORMAT RECOMMENDATIONS 

One  of  the  problems  the  Expert  Team  has  faced  during  the  7 th  WMO  Radiosonde 
Intercomparison  was  the  substantial  difference  in  the  entry  data  standards.  This  problem  was 
anticipated and  solved;  however,  it  created  extra  significant  workload  and  clearly  increased  the 
time needed to complete the post­flight analysis. 

There were several sources of inconsistencies: 

• Different  units  of  measure  and  data  reporting  standards  adopted  by  different 
manufacturers. For example: 

(i)  Wind speed in knots and m/s. 

(ii)  Standard and opposite wind direction conventions. 

(iii)  Height above sea­level and above surface. 

(iv)  Geopotential and geometric height. 

(v)  Time since start,  time of day  (in  the both forms HH:MM:SS.hh and “seconds 
since midnight”). 

• Numerous data separators, such as space, tab, comma, <, >, +; 

• Including pre­flight data; 

• Too many data columns (up to 80) most of which did not contain any information. 

All of  the above  inconsistencies  increase  the  risk  of misinterpretation of  the data and 
must be removed by the participants before the data are submitted to the common database. 

It  is  understood  that  modern  radiosondes  have  multiple  channels  with  the  specific 
housekeeping  parameters,  so  we  do  not  suggest  that  all  data  sources  follow  the  same  strictly 
defined data  format. Nevertheless,  based on  the Expert  Team experience,  the  following general 
requirements were strongly recommended: 

1.  Participants  should  negotiate  use of  the  same units  of measure and  interpretation  of 
variables. 

2.  All  data  files  from  the  same  data  source  should  have  same  number  of  header  lines 
(which may be different for different data sources, of course). 

3.  Same  variable  is  always  reported  in  the  same  column  (which  may  be  different  for 
different data sources, of course). 

4.  Clearly defined convention for the representation of the missed data. It is recommended 
that all data sources follow the same method. 

5.  There  is no  limitation  imposed on the data precision but  it  is  recommended  to keep it 
reasonable (we sometimes observe precision of 0.001 in reporting, for example, relative 
humidity). 

6.  Pre­flight  data  should  be  removed;  otherwise  it  creates  additional  synchronization 
problems. 

7.  Use  the most common data separators such as Space and Tab characters  to ensure 
readability by any software package. 

These  requirements  will  be  helpful  no  matter  what  software  is  used  to  evaluate  the 
combined dataset. If participants will choose to use RSKOMP software, they can further benefit by 
following rather flexible RSKOMP data formatting rules and using some optional possibilities (such 
as metadata), implemented in this package. 

______________


