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EXECUTIVE SUMMARY
According to the decision of the Seventeenth World Meteorological Congress (Cg-17, 2015), the concept development and initial establishment of Regional WIGOS Centres (RWCs) is one of five priority areas for the WIGOS pre-operational phase 2016-2019. The RWCs will play a critical role in advancing the implementation of WIGOS within their Region (or subregion) and will be providing regional coordination and technical support to Members. 
RWCs will be working closely with data providers to facilitate primarily: (i) regional WIGOS metadata management (OSCAR/Surface); and (ii) regional WIGOS performance monitoring and incident management (WIGOS Data Quality Monitoring System). 
This document provides: (i) the justification of the Project; (ii) its alignment with WMO strategic priorities and Member’s priorities; (iii) compliance with WMO regulations and rules; (iv) description of the Project; and (v) its implementation arrangements.

__________
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[bookmark: Intro]1.		INTRODUCTION

This document describes how to establish a Regional WIGOS Centre in Pilot mode to support and coordinate the WIGOS implementation activities in a given WMO Region or subregion. 

[bookmark: Rational]2.	RATIONALE

Congress-17 decided that WIGOS, supported by WIS, is one of the WMO strategic priorities for 2016-2019. Subsequently, the concept development and initial establishment of Regional WIGOS Centres (RWCs) was identified as one of five priority areas for the WIGOS pre-operational phase 2016-2019. 

EC-68 recognized the critical role that Regional WIGOS Centres (RWCs) will play in advancing the implementation of WIGOS at the regional level by providing regional coordination, technical guidance, assistance and advice to Members and regional associations in accordance with Technical Regulations (WMO-No. 49), Volume I – General Standards and Recommended Practices, and its Annex VIII, Manual on the WMO Integrated Global Observing System (WMO‑No. 1160). 

The WMO Regions differ in terms of WIGOS readiness, economic strength, cultural and linguistic characteristics, and these differences need to be taken into account in establishing and operating their respective RWCs. 

EC-68 endorsed the “Concept Note on establishment of WMO Regional WIGOS Centres” (thereafter referred to as “RWC Concept”, and included as Annex 1 to this document) as general guidance to regional associations outlining the basic principles and providing a clear specification of mandatory and optional functions. 

[bookmark: Project_Description]3.	PROJECT DESCRIPTION 

3.1	Objectives

Expected results of establishing a RWC in pilot phase include an assessment of the feasibility of subsequently establishing a fully operational RWC, and, based on the final project evaluation, a set of recommendations on key aspects of such a centre, including institutional set-up, concept of operations and strategy for long-term sustainability. 

3.2	Terms of Reference 

The Terms of Reference (to include the main WIGOS functionalities offered by the Centre) must be defined; as a minimum, they must include the mandatory functions as specified in the RWC Concept (see Annex 1); however, depending on available resources and the willingness of the Member with primary responsibility for the RWC, one or more optional functions may be considered, e.g. assistance with regional and national observing network management, calibration support, education and training. 

3.3	Infrastructure

3.3.1	Basic infrastructure

In order to ensure a rapid start-up for the Centre, it would be desirable for the host country to make available to the Centre, either permanently or on a temporary basis, adequate, secure, fully-equipped, and easily accessible premises. These premises must be supplied with water and electricity and be equipped with a reliable telecommunications system. 



3.3.2	Technical infrastructure

The Centre must have adequate IT facilities and infrastructure (work stations, high speed Internet access, data processing and storage capabilities) needed for RWC mandatory functions. 

[bookmark: Resources]4.	RESOURCING 

There is no funding for RWC operations in the regular WMO budget. The responsibility for funding the establishment and operations of an RWC thus rests with the Member(s) involved. Suitable resources for establishment and sustained operations of the Centre must be identified. The amount and nature of resources required will depend on the intended functionalities of the Centre.

In order to ensure the long-term sustainability of the RWC, the Pilot phase should include the development of a long-term funding strategy based on effective resource mobilization where appropriate. 

4.1	Human resources

The necessary human resources (management staff, scientific staff, technical staff and administrative staff) should be specified in terms of competencies and number of staff (expressed in full-time equivalents) allocated to the RWC development and operations. The staff may be permanent NMHS employees or may be temporarily hired project staff. Where appropriate, some of the responsibilities of the RWC may be fulfilled through secondment of staff from other WMO Members in the Region. 

4.2	Funding resources 

The responsibility for funding the RWC operations rests with the Member(s) involved, and it is expected that efficiencies facilitated by the RWC in designing, procuring and operating the observing systems will offset most of these costs. Nonetheless, there will be less well-resourced Members that will have difficulties in identifying the required resources at the national level. In these cases the RWC partner(s) will have to develop effective resource mobilization strategies with a view to deriving maximum benefit from the various multilateral funding mechanisms, and regional development institutions, etc. The WMO Secretariat is prepared to support all stages of such resource mobilization efforts. 

[bookmark: Implementation]5.	IMPLEMENTATION STAGES

To be designated as a WMO RWC, after the launch period (start-up phase), there must be a successful pilot phase, after which the Centre may enter an operational phase. 

5.1	Start-up phase

The RWC candidate will contact the president of the respective WMO Regional Association (P/RA) in writing through, and with the endorsement of, the Permanent Representative(s) of the Member(s) with WMO in which the RWC candidate is situated, expressing its intent to be designated as a WMO RWC in Pilot Mode. The Application template for a RWC candidate is reproduced in Annex 2. 

P/RA, in close collaboration with the management group and related expert group of the RA, Intercommission Coordination Group on WIGOS (ICG-WIGOS), and the WIGOS Project Office in the WMO Secretariat, will consider the proposal. The candidate(s) will follow recommendations and guidance for further elaboration of the proposal. 

During this phase, which may last several months, the framework for Pilot phase operations is created, the infrastructure and human resources are made available, the functionalities assigned to the Centre are specified and clarified, partners are mobilized and consortia of technical, scientific and financial partners, if needed, are developed. 

5.2	Pilot phase

The aims of this phase are: (i) to begin helping a group of Members within the domain[footnoteRef:1] of the RWC to benefit from WIGOS; and (ii) to prepare the solid basis for a transition to a subsequent Operational phase, depending on final assessment. The functionality and services provided during this phase are evaluated on a regular basis by the RWC Project Manager[footnoteRef:2], with methods readjusted as necessary.  [1:  	Geographical/economical/linguistic region for which the RWC functionalities are offered]  [2:  	RWC Project Manager is the expert proposed by the RWC candidate ] 


In the beginning of the Pilot phase, the RWC Project Manager will ensure that the required preparatory work is conducted and implementation arrangements are put in place according to the Project document. 

At the end of the Pilot phase, the RWC Project Manager will prepare and submit a Project Final Report to P/RA, evaluating the performance of the Project, sustainability of results and documenting the experience. For this purpose, the RWC Project Manager will: 
(a) Assess the Centre performance in terms of achievements as compared to the targets, as well as their sustainability; the assistance and benefits received by Members of the (sub)Region should be documented;
(b) Assess the Project financial management including allocation of funds (final status as compared to the initial budget);
(c) Draw lessons from the overall project management experience including stakeholders engagement, monitoring and reporting system to feed into subsequent implementation project;
(d) Describe the measures put in place to ensure continuity of the Centre in operational mode, as appropriate.

Upon successful completion of the Pilot phase and based on the respective positive assessment of the management group of the RA, P/RA will contact the Secretary-General of WMO with a request for formal designation of the candidate as WMO RWC, providing documentation on the assessment of the capability to meet requirements of the designation criteria.

[bookmark: Risk]6.	RISK ASSESSMENT/MANAGEMENT

The main risks, how they might affect the RWC operations and WIGOS as a whole, and possible mitigation measures should be considered. The level of risk should be assessed (low, medium, high) for each type of risk. Typical risk factors include:

(a)	Political/institutional risks, such as low political commitment to the Project, interest from stakeholders, change in government, etc.;
(b)	Financial/resources risks, e.g. inadequacy of the financial management system, availability of project resources; 
(c)	Human resources/capacity risks, e.g. skills and/or expertize availability; adequacy between existing and required experience and specialized skills. 

The Risk Management Plan will be developed for each implementation activity/sub project, including risk mitigation.

[bookmark: Governance]7.	GOVERNANCE, MANAGEMENT AND EXECUTION 

The Project management (i.e. RWC Project Manager, Project Executive) should work closely with the P/RA, management group and relevant WIGOS working body of the RA, WMO Secretariat (OBS Department), and other WMO related entities. 

[bookmark: Monitoring_Evaluation]8.	MONITORING AND EVALUATION

The RWC Project Manager has the routine responsibility for management, coordination, monitoring and evaluating the Project, and for reporting to Executive Management of the organization under which the RWC is framed. 

He is also responsible for updating the procedures and practices if and when needed. The monitoring and evaluation process should demonstrate the progress achieved as well as identify risks, encountered problems and difficulties, and the need for adjustment of the Project accordingly. 

__________
Annexes: 2
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ANNEX 1
[bookmark: Annex1][bookmark: _GoBack]Annex to Decision 30 (EC-68)
CONCEPT NOTE ON ESTABLISHMENT OF WMO REGIONAL WIGOS CENTRES

(See Executive Council, Sixty-eighth session, Geneva, 15–24 June 2016, Abridged final report with resolutions and decisions (WMO-No. 1168))
_______
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[bookmark: Annex2]ANNEX 2
APPLICATION TEMPLATE FOR A RWC CANDIDATE
An agency or organization that wishes to be considered for WMO designation as a RWC will make this known to the president of the respective WMO Regional Association in writing through, and with the endorsement of, the Permanent Representative with WMO of the country in which the candidate RWC is situated. 
The written communication should comprise a letter of intent that clearly states the candidate’s willingness and ability to provide RWC functionalities with an annex providing the following information (applies also to individual members of a virtual RWC which will collectively fulfil the RWC functions): 
1. Name of the country, WMO Regional Association, name of the organization and full address;
2. Affiliation (sponsors, stakeholders, partnering agencies, etc.) at the global, regional and national levels;
3. Mandate of the Centre relevant to WIGOS activities (mandatory and optional functions) ;
4. Liaison with relevant existing WMO Centres, particularly regional centres;
5. Website relevant to the Centre with WIGOS relevant activities;
6. Current operational activities relevant to the RWC application (structured along the mandatory and optional RWC functions);
7. Staff deployment/human resources relevant to RWC-related activities (management, scientific, technical and administrative categories);
8. Description of current facilities, the necessary basics, physical infrastructure and communication systems relevant to RWC mandatory and optional functions;
9. Funding strategy to ensure the long-term sustainability of the RWC;
10. Geographical/economical/linguistic region for which the RWC functionalities are offered;
11. Type of RWC (a single multifunctional RWC or as a virtual/distributed RWC (RWC-network) provided by a group of Members);
12. Proposed RWC Project Manager (name, position, contacts; CV);
13. Stakeholders engaged in the current and planned RWC operations;
14. Relevant National Focal point(s);
15. Project proposal:

· Prepared by (name, position);
· Approved by (name, position);
· Project Executive (name, position);
· RWC Terms of Reference;
· Implementation period;
· Project budget;
· Funding sources;
· List of activities, deliverables, outcomes, milestones, resources required and associated risks;
· Additional documentation demonstrating the experience and the capacity of the candidate organization to fulfil the described functions;
16. Additional information as appropriate.
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